



1687 Cole Boulevard
Suite 300
Golden, CO 80401

Phone: 303-985-1070
Fax: 303-716-5295
www.aggregate-us.com

June 16, 2021

Mr. Tim Cazier, PE
Environmental Protection Specialist
Colorado Division of Reclamation Mining and Safety
1313 Sherman Street, Room 215
Denver, CO 80203
tim.cazier@state.co.us

RE: Aggregate Industries-WCR, Inc. Daniels Sand Pit No. 2 (M1973-007SG) Slope Stabilization Construction Update (April 17 through May 13, 2021)

Dear Mr. Cazier,

The purpose of this letter is to present a construction update to Aggregate Industries-WCR, Inc. Daniels Sand Pit No. 2 (M-1093-007SG) (Daniels) slope stabilization project. This update covers construction activities that occurred through June 16, 2021.

As discussed in the proposed schedule memorandum dated November 11, 2020, we began in Mid-December 2020, with initial tasks which includes developing all protections, placing the appropriate safety signage, and specific training to personnel who will be assigned to the project.

The volume of material placed has significantly increased recently due to warmer weather. As of June 16, 2021, site personnel have an additional 36,000 tons of concrete riprap into the water, almost all the way across. Additionally, site personnel will begin work on the slope (starting from the west) during the upcoming days. At this time, we still anticipate completion to align with the proposed construction schedule submitted to the DRMS on November 12, 2020, with construction completion in July, 2021.

We are committed to meeting our obligations for stabilizing the canal, and will present the next construction progress update on July 15, 2021.



Jeremy Pritchett
Environment and Land Manager
Aggregate Industries-WCR Inc.