



1687 Cole Boulevard  
Suite 300  
Golden, CO 80401

Phone: 303-985-1070  
Fax: 303-716-5295  
[www.aggregate-us.com](http://www.aggregate-us.com)

July 15, 2021

Mr. Tim Cazier, PE  
Environmental Protection Specialist  
Colorado Division of Reclamation Mining and Safety  
1313 Sherman Street, Room 215  
Denver, CO 80203  
[tim.cazier@state.co.us](mailto:tim.cazier@state.co.us)

**RE: Aggregate Industries-WCR, Inc. Daniels Sand Pit No. 2 (M1973-007SG) Slope Stabilization Construction Update (June 16 through July 15, 2021)**

Dear Mr. Cazier,

The purpose of this letter is to present a construction update for Aggregate Industries-WCR, Inc. Daniels Sand Pit No. 2 (M-1093-007SG) (Daniels) slope stabilization project. This update covers construction activities that occurred through July 15, 2021.

As discussed in the proposed schedule memorandum dated November 11, 2020, we began in Mid-December 2020, with initial tasks which includes developing all protections, placing the appropriate safety signage, and specific training to personnel who will be assigned to the project.

Construction progress has significantly increased during the recent, warmer months. As of July 15, 2021, site personnel have completed placement of concrete riprap at the base and are currently finishing the slope. Fill material has been added and site personnel are currently grading the slope and installing the fabric to design specifications. At this time, we anticipate final completion of the slope stabilization by July 31, 2021. A report will be provided to DRMS upon completion.

Should you have any questions or concerns, please contact me at 970.396.5252 or [Jeremy.Pritchett@lafargeholcim.com](mailto:Jeremy.Pritchett@lafargeholcim.com).

Sincerely,

A handwritten signature in black ink, appearing to read "JP", is written over a horizontal line.

Jeremy Pritchett  
Environment and Land Manager  
Aggregate Industries-WCR Inc.