

STATE OF
COLORADO

Czapla - DNR, Dustin <dustin.czapla@state.co.us>

Re: Final Reclamation Schedule

1 message

Czapla - DNR, Dustin <dustin.czapla@state.co.us>
To: Dana Cline <wshighburyr@gmail.com>

Thu, Oct 21, 2021 at 12:07 PM

Hi Dana,

This is a good start. However, the Division will need the information submitted in a signed letter on Highbury letterhead. If you need more time to put this together please let me know.

Dustin Czapla**Environmental Protection Specialist**

Division of Reclamation, Mining and Safety

1313 Sherman Street, Room 215

Denver, CO 80203

303.866.3567 ext. 8188

**COLORADO****Division of Reclamation,
Mining and Safety**

Department of Natural Resources

On Wed, Oct 20, 2021 at 1:33 PM Dana Cline <wshighburyr@gmail.com> wrote:

Dustin

Scotty & I have created a reclamation schedule for each year on all sites.

If you need more detail we will need more time to figure it out. Scotty wants to know if this will suffice until hunting season is over? ☺

We missed you and Travis at final inspection time, Scott had an Elk tag for 61 and was bummed he had to be there.

Hope all is well

Thanks

Dana & Scott

--

Dana Cline

Highbury Resources

970-773-4161

WSHighburyR@gmail.com

SR-11

2022 – Remove office building.

2023 – Remove water tank.

2024 – Contour mine site and seed. Back fill portal cover and seed.

SM-18

2022 – Reams remove office building at new mine site. Remove shop building at old mine site.

2023 – Remove compressor building and large trailer at mine site.

2024 – Close vent hole with foam cover and seed. Contour mine site and backfill mine portal or install a bat gate.

JD-7 & Open pit

2022 – Haul fans fuel tanks, compressor and pipe to Nucla office

2023 – Haul scrap metal away. Reclaim water treatment ponds contour and seed. Haul compressor building and compressor away

2024 – Back fill portal or bat gate foam vent hole, slope pit high walls place topsoil and seed. Contour mine site dump and seed. Remove shop buildings.

JD-8

2022 – Haul storage trailer and pipe to Nucla office.

2023 – Remove water tank and fans haul office trailer compressor building and compressor to Nucla

2024 – Back fill portal or bat gat, contour mine site and seed.

JD-9

2022 – Reclaim old and new water treatment ponds.

2023 – Haul pipe and scrap metal to Nucla office. Remove water treatment pond building

2024 – Haul escape way to Nucla office, foam 3 vent holes cover and seed. Back fill portal, contour mine site and seed.

JD-6

2022 – Haul all scrap metal and pipe to Nucla office.

2023 – Remove compressor, tear down old buildings.

2024 – Back fill portal or bat gate, contour mine site and seed, foam 2 vent holes cover and seed.

LP-21 – Reclaimed

CM-25 – Reclaimed

SR-13A – Reclaimed