



HIGHBURY RESOURCES INC.

Office Address:
PO Box 700
Nucla, Co 81424

Office: 970-773-4161
Scott Cell: 970-773-4167
Fax: 970-864-7287

November 3, 2021

Dustin Czapla
Environmental Protection Specialist
Division of Reclamation, Mining and Safety
1313 Sherman Street, Room 215
Denver, CO 80203

RE: Reclamation Status Update, Highbury Resources, SR-11 Mine (M-1977-451), SM-18 Mine (M-1978-116), JD-7 plus Pit (M-1979-094-HR), JD-8 Mine (M-1984-014), JD-9 Mine (M-1977-306), JD-6 Mine (M-1977-310), LP-21 Mine (M-1977-305), CM-25 Mine (M-1977-307), SR-13A Mine (M-1977-311)

Mr. Czapla,

This is in response to your October 19, 2021 letter requiring Highbury to submit a planned Final Reclamation Schedule.

SR-11

- 2022 – Remove office building. Requires a contractor, will discuss with John Reams.
- 2023 – Remove water tank. Scott and Dana will look into getting this completed, may need larger equipment to haul off.
- 2024 – Contour mine site and seed. Back fill portal cover and seed. June and July Scott and Dana.

SM-18

- 2022 – Reams remove office building at new mine site. Remove shop building at old mine site.
- 2023 – Remove compressor building and large trailer at mine site. Will require Reams to haul away, since it is their stuff.
- 2024 – Close vent hole with foam cover and seed. Contour mine site and backfill mine portal or install a bat gate. March thru May Scott and Dana

JD-7 & Open pit

- 2022 – Haul fans fuel tanks, compressor and pipe to Nucla office. Scott and Dana
- 2023 – Haul scrap metal away. Reclaim water treatment ponds contour and seed. Haul compressor building and compressor away. Scott and Dana
- 2024 – Back fill portal or bat gate foam vent hole, slope pit high walls place topsoil and seed. Contour mine site dump and seed. Remove shop buildings. March 2024 thru February 2025 will require a contractor with heavy equipment.

JD-8

- 2022 – Haul storage trailer and pipe to Nucla office. Scott & Dana
- 2023 – Remove water tank and fans haul office trailer compressor building and compressor to Nucla. Scott and Dana may also include a contractor with better hauling capabilities.
- 2024 – Back fill portal or bat gate, contour mine site and seed. September to December Scott and Dana

JD-9

- 2022 – Reclaim old and new water treatment ponds. Scott and Dana
- 2023 – Haul pipe and scrap metal to Nucla office. Remove water treatment pond building. Scott and Dana
- 2024 – Haul escape way to Nucla office, foam 3 vent holes cover and seed. Back fill portal, contour mine site and seed. May thru August will require a contractor.

JD-6

- 2022 – Haul all scrap metal and pipe to Nucla office. Scott and Dana
- 2023 – Remove compressor, tear down old buildings and haul office trailer to Nucla. Scott and Dana plus contractor to haul off trailer.
- 2024 – Back fill portal or bat gate, contour mine site and seed, foam 2 vent holes cover and seed. March to June will require a contractor

LP-21 – Reclaimed**CM-25 – Reclaimed****SR-13A – Reclaimed**

If you require additional information, or have questions or concerns, please contact me.

Sincerely,

A handwritten signature in blue ink that reads "Scott Pottorff". The signature is fluid and cursive, with the first name "Scott" and last name "Pottorff" clearly distinguishable.

Scott Pottorff – Mine Manager