

**STATE OF
COLORADO****Zuber - DNR, Rob <rob.zuber@state.co.us>**

Bennett Pit and Delta Paving Corrective Action Extension Request

2 messages

Ben Langenfeld <benl@lewicki.biz>
To: "Zuber - DNR, Rob" <rob.zuber@state.co.us>
Cc: Jim Doody <jim.doody@peakreadymix.com>

Thu, Nov 18, 2021 at 4:15 PM

Rob

Grand Junction Pipe and Elam Construction request an extension of the existing corrective action due dates for the Bennett Pit (M-1979-166) and Delta Paving Gravel Pit (M-1998-105) until 04/01/22. This date will provide sufficient time for revegetation and weed control activities to be conducted.

Ben Langenfeld, P.E.

Lewicki & Associates

benl@lewicki.biz

Office: (720) 842-5321

Cell: (303) 960-5613

Zuber - DNR, Rob <rob.zuber@state.co.us>
To: Ben Langenfeld <benl@lewicki.biz>
Cc: Jim Doody <jim.doody@peakreadymix.com>

Thu, Nov 18, 2021 at 4:22 PM

Thank you, Ben. I will update the corrective action dates in our Permit System with this date.

Rob

Rob Zuber, P.E.
Environmental Protection Specialist
Active Mines Regulatory Program



COLORADO
Division of Reclamation,
Mining and Safety
Department of Natural Resources

P 303.866.3567, extension 8113 | Cell 720.601.2276
1313 Sherman Street, Room 215, Denver, CO 80203
rob.zuber@state.co.us | <http://drms.colorado.gov>

[Quoted text hidden]