



**COLORADO**  
Division of Reclamation,  
Mining and Safety  
Department of Natural Resources

January 16, 2022

Ms. Jodi Schreiber  
Fremont Paving & Redi Mix, Inc.  
839 MacKenzie Avenue  
Canon City, CO 81212

**Re: Extension Request No.2 Approval, SO-1 Incompleteness Due Date, Stonewall Springs Quarry,  
Permit File No. M-2012-045**

Ms. Schreiber:

On January 14, 2022, the Division of Reclamation, Mining and Safety (Division) received your request, to extend the incompleteness due date for SO-1 to allow additional time to determine structures and obtain agreements for the Stonewall Springs Quarry, Permit File No. M-2012-045 from January 18, 2022 to February 17, 2022. **The Division hereby approves the extension request to February 17, 2022.**

The Division requests that you respond 5 business days before the due date to allow sufficient time to perform a thorough review of submitted materials.

If you need additional information or have any questions, please contact me by telephone at 303-866-3567 x8114, or by email at [Patrick.Lennberg@state.co.us](mailto:Patrick.Lennberg@state.co.us).

Sincerely,

Patrick Lennberg  
Environmental Protection Specialist

cc: Jared Ebert; DRMS

ec: Jodi Schreiber, Fremont Paving and Redi Mix, Inc., [jodi@arycorp.com](mailto:jodi@arycorp.com)

