

# ASPHALT



## SPECIALTIES CO.

10100 Dallas St. • Henderson, CO 80640 • (303) 289-8555 • Fax: (303) 289-7707

May 9, 2022

Mr. Patrick Lennberg & Ms. Nikie Gagnon  
Environmental Protection Specialists  
Colorado Division of Reclamation, Mining, and Safety (DRMS)

**Re: Tentative Schedule for Reclamation Activities to be Initiated  
Asphalt Specialties Co., Inc. (ASCI) Speer Mining Resource  
DRMS Permit No. M-1983-176**

Mr. Lennberg & Ms. Gagnon:

As requested during the March 3, 2022 site inspection, the following table details the tentative schedule for reclamation activities to be initiated by ASCI at the Speer Mining Resource.

Reclamation Activity	Tentative Date for Activity to be Initiated By
Submit Technical Revision to Update Permit	July 15, 2022
Completing Phase II of French Drain	August 15, 2022
Fill in Stormwater Collection Area	October 1, 2022
Clay Line Pond	October 1, 2022
Topsoil and Seeding	October 31, 2022

This tentative schedule reflects ASCI's current timing estimates to-date. However, delays may be incurred should Adams County have any requirements related to reclamation activities. Should changes to this schedule become necessary, ASCI will submit a revised schedule to DRMS as soon as possible.

Please contact me at 720-322-7055 or [GregG@asphaltspecialties.com](mailto:GregG@asphaltspecialties.com) if additional information or further clarification is needed.

Sincerely,

Greg Geras  
Land Resource Manager  
[GregG@asphaltspecialties.com](mailto:GregG@asphaltspecialties.com)  
Asphalt Specialties Co., Inc.