



COLORADO
Division of Reclamation,
Mining and Safety
Department of Natural Resources

October 18, 2022

Mr. Scott Harcus
CEMEX, Inc.
P.O. Box 529
Lyons, CO 80540

**Re: Extension Request No.3 Approval, TR-17 Due Date, Lyons Quarry,
Permit File No. M-1977-208**

Mr. Harcus:

On October 17, 2022, the Division of Reclamation, Mining and Safety (Division/DRMS) received your request, to extend the due date for the Technical Revision 17, TR-17, at the Lyons Quarry, Permit File No. M-1977-208 from September 30, 2022 to October 28, 2022. **The Division hereby approves the extension request to October 28, 2022.**

If you need additional information or have any questions, please contact me at Division of Reclamation, Mining and Safety, 1313 Sherman Street, Room 215, Denver, CO 80203, by telephone at **303-866-3567 x8114**, or by email at patrick.lennberg@state.co.us.

Sincerely,

Patrick Lennberg
Environmental Protection Specialist

cc: Jared Ebert; DRMS

ec: Scott Harcus, CEMEX, Inc., scotta.harcus@cemex.com

