



April 28, 2023

Tim Cazier
Division of Reclamation, Mining & Safety
1313 Sherman St., Room 215
Denver, CO 80203

RE: Extension Request No. 2, SO-1, Phillips Ranch, Permit No. M-2000-046

Mr. Cazier,

Holcim-WCR, Inc. ("Holcim") is requesting an extension to the due date for SO-1 for the Phillips Ranch Gravel Pit (M-2000-046). Holcim is requesting this extension to **May 12, 2023**. The extension would allow additional time for Holcim to get a structure agreement signed by the San Isabel Electric Association.

If you have any questions, please feel free to contact me at 720-329-8851.

Sincerely,

A handwritten signature in blue ink, appearing to read 'Kurt', followed by a long horizontal flourish.

Kurt Thurmann
Environmental & Land Manager
Holcim – WCR, Inc.