



COLORADO
Division of Reclamation,
Mining and Safety
Department of Natural Resources

August 28, 2023

Julie Mikulas
Martin Marietta Materials, Inc.
1800 N. Taft Hill Road
Fort Collins, CO 80521

Re: Extension Request No.1 Approval, Due Date for Submitting Technical Revision, Home Office Mine, Permit No. M-1977-439

Dear Ms. Mikulas,

On August 28, 2023, the Division of Reclamation, Mining and Safety (Division/DRMS) received your request to extend the due date for submitting a Technical Revision to evaluate how Ponds E1 and E2 will safely convey the expected 100-year flood event at the Home Office Mine, Permit File No. M-1977-439. A commitment was made, during the review of Amendment 4, specifically comment 39, which had the original due date for submitting the Technical Revision to be August 28, 2023. The Operator is requesting an extension to the due date from August 28 to October 30, 2023. **The Division hereby approves the extension request to October 30, 2023.**

If you need additional information or have any questions, please contact me by telephone at **303-866-3567 x8114**, or by email at patrick.lennberg@state.co.us.

Sincerely,

Patrick Lennberg
Environmental Protection Specialist

cc: Jared Ebert; DRMS

ec: Julie Mikulas, Martin Marietta, Julie.Mikulas@martinmarietta.com

