



October 19, 2023

Colorado Department of Natural Resources  
Division of Reclamation, Mining and Safety  
Attn: Hunter Ridley  
1313 Sherman Street; Room 215  
Denver Colorado, 80203

**RE: City of Greeley 25<sup>th</sup> Avenue Site, Permit No. M-2002-020  
TR-3 Decision Date Extension Request**

Dear Ms. Ridley:

On behalf of our client, City of Greeley, we wish to extend the existing office decision date of October 30, 2023, for the 25<sup>th</sup> Avenue Site Technical Revision No. 3 request. Additional time will be needed to respond to DRMS staff comments dated October 16, 2023. We respectfully request a 30-day extension and a new decision date of November 29, 2023.

If you have any questions or need additional information regarding the project, you may contact me at (970) 227-2803.

Sincerely,  
**Blue Earth Solutions, LLC**

A handwritten signature in black ink, appearing to read "Will Schenderlein", written in a cursive style.

William Schenderlein, P.E.  
Project Manager

Cc: Ryan Duve  
City of Greeley