

Yeldell - DNR, Amy <amy.yeldell@state.co.us>

## **Nichols Pit M-1981-013**

1 message

**Mike Anson** <mikeanson@ansonexcavating.com>
To: "Yeldell - DNR, Amy" <amy.yeldell@state.co.us>
Cc: John Nichols <nichols.john233@yahoo.com>

Mon, Mar 11, 2024 at 7:33 AM

## Amy:

Good morning, I'm following up on my last phone call from last week regarding the Reclamation work we have been doing in the Nichols Pit M-1981-013. As I had mentioned it is going slower than I had originally had anticipated. I would like to request a time extension for the remaining work we are wanting to get done. Until Aori 20, 2024. This will allow us time to get some larger equipment moved into there, to help on moving the amount of dirt needed to fill in the large hole on the top north side, along with cleaning up and sloping the steep banks on the south side of the pit.

I have attached some pictures of the work that has been completed to date which is sloping the north side and starting to fill the large hole on the top north side, until we ran out of close dirt. May need to send two to three emails with pictures and video as I'm not sure they will all go through in one email.

Thank you for your time.

Mike T Anson (970) 629-2057





789 Stock Dr. Craig CO PO Box 777 Craig, CO 81626 (970) 824-0382 **Quarry site:** 20310 County Rd 57 Maybell CO 81640 PO Box 363 Craig, CO 81626 (970) 272-3000

## 2 attachments



Nichols Pit Northside Slope Reclaim.jpg 6697K



Nichols Pit Northside Slope Reclaim 2.jpg 5133K











