



STATE OF
COLORADO

Yeldell - DNR, Amy <amy.yeldell@state.co.us>

Extension request - CDOT North of Douglas Pass Pit Corrective Actions

Klaetsch - CDOT, Jennifer <jennifer.klaetsch@state.co.us>

Mon, May 20, 2024 at 10:44 AM

To: Amy Yeldell - DNR <amy.yeldell@state.co.us>

Cc: Kirk Mardesen - CDOT <kirk.mardesen@state.co.us>, David Holmes - CDOT <david.holmes@state.co.us>

Hello Amy,

I have been working with both the CDOT Region 3 Survey staff and Maintenance to get the required corrective actions completed by the June 1, 2024 deadline. We have run into delays because of the US 50 Bridge Emergency, the Survey unit has been "all hands on deck" for the bridge work and will be out there for about another month.

The Survey team still has to set the final corners at the site and Maintenance is still working on some of the clean up both have requested additional time to get these activities completed. CDOT would like to request an extended deadline of July 1, 2024. I will keep you posted on the status of the work.

Thank you for your consideration,
Jen

--

Jen Klaetsch
Region 3 Environmental Manager



COLORADO
Department of Transportation

P 970.683.6223 | F 970.683.6227

222 South 6th Street, Room 317, Grand Junction, CO 81501

jennifer.klaetsch@state.co.us | www.codot.gov | www.cotrip.org