

November 15, 2024

Greg Geras Asphalt Specialties Co., Inc. 345 W. 62nd Ave. Denver, CO 80216

RE: Turnpike Mining Resource, Permit No. M-2004-009, Approval of Extension to Complete Corrective Actions - Seeding

Dear Mr. Geras:

On November 15, 2024, the Division of Reclamation, Mining and Safety (Division) received your request to extend the corrective action date for problem #4 cited in the May 10, 2024 inspection report. Per your request, the Division will extend the deadline to complete the corrective action #4 from November 15, 2024 to **April 30, 2025** in order to obtain permission to reseed Mr. Schell's property during his preferred planting period.

If you have any questions, you may contact me by telephone at 720—527-1640, or by email at <u>nikie.gagnon@state.co.us</u>.

Sincerely,

Nikis Gagnon

Nikie Gagnon Environmental Protection Specialist

Cc: Jared Ebert, Senior EPS, DRMS

