



Re: Colorado Moss Rock M-2011-039 October 1, 2024 Inspection Report

Hello Jocelyn,

This letter is to request an extension until Dec 31st 2024 for the remediation requested in the inspection report. The reason for the delay is primarily due to weather which has encumbered both the work and travel schedule of those involved.

Sincerely,

A handwritten signature in black ink, appearing to read "Nick Simpson". The signature is fluid and cursive, with a large initial "N" and a long, sweeping underline.

Nick Simpson
Manager – Premier Moss Rock