

March 11, 2025

Ms. Hunter Ridley
Division of Reclamation, Mining, and Safety
1313 Sherman Street, Room 215
Denver, CO 80203

RE: M1973007SG, Technical Revision Application for TR-11- Extension Request-3

Ms. Ridley,

Holcim submits this request to extend the decision date for Technical Revision-11. The new proposed decision date will be March 26, 2025. This extension is intended to allow additional time for the DRMS to review Holcim's Adequacy Review Response #1 that was submitted on March 11, 2025.

Please let me know if you have any questions.

Thank you,

Kurt Thurmann

720-329-8851

Environmental and Land Manager

Holcim-WCR, Inc.