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 The Poudre Headwaters Restoration Project is the largest and most ambitious native trout restoration 
project in Colorado’s history, and will provide a recovery stronghold for the federally-listed threatened 
Greenback cutthroat trout that can serve as a basis for ultimate delisting of the species. The decade-
long project will reclaim approximately 38 miles of stream and 110 acres of lake habitat for the 
imperiled species across the headwaters of the Cache la Poudre River on the Arapaho National Forest 
and Rocky Mountain National Park. 
 

The first construction phase of the project is 
installation of a fish barrier on the Grand Ditch 
outlet into the Poudre system at La Poudre Pass 
and will isolate the Greenback restoration habitat 
from western slope habitats intercepted by the 
Grand Ditch, outside of the Greenback’s native 
range. Once the barrier is installed and its 
effectiveness is confirmed, the first phase of non-
native fish removal and native fish reintroduction 
can take place in the habitats from headwaters 
through Long Draw Dam; that collaborative effort 
with Colorado Parks and Wildlife will reclaim 
approximately 5 miles of stream and the 104 acres 
of Long Draw Reservoir as Greenback cutthroat 
trout habitat. CWCB funds will support construction 
of the Grand Ditch barrier as the necessary 
precursor to those other activities. 
 

 
The Forest Service has completed barrier design, NEPA compliance, and secured the required 404 
permits for this project.  The project is ‘shovel ready’ and will be bid immediately upon approval.  
 
  
 

  D E T A I L S 
Total Project Cost: $628,616 
Water Plan Grant Request: $299,853 
Recommended amount: $299,853 
Other CWCB Funding: $0 
Other Funding Amount:               $328,763 
Applicant Match: $0 
Project Type(s): Construction 
Project Category(Categories): Environment and 
Recreation 
Measurable Result: 5 miles of protected stream 
habitat; 104 acres of preserved habitat 

L O C A T I O N 
County/Counties: Larimer 
Drainage Basin: South Platte 

Water Plan Grant Application 
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Colorado Water Conservation Board 

 
Water Plan Grant Application 

 
 

Instructions 

To receive funding for a Water Plan Grant, applicant must demonstrate how the project, activity, or process 
(collectively referred to as “project”) funded by the CWCB will help meet the measurable objectives and 
critical actions in the Water Plan. Grant guidelines are available on the CWCB website. 
 
If you have questions, please contact CWCB at (303) 866-3441 or email the following staff to assist you with 
applications in the following areas: 
 

Water Storage & Supply Projects Matthew.Stearns@state.co.us 
Conservation, Land Use Planning Kevin.Reidy@state.co.us 
Engagement & Innovation Activities Ben.Wade@state.co.us 
Agricultural Projects Alexander.Funk@state.co.us 
Water Sharing & ATM Projects Alexander.Funk@state.co.us 
Environmental & Recreation Projects Chris.Sturm@state.co.us 

 

FINAL SUBMISSION: Submit all application materials in one email to 

waterplan.grants@state.co.us 
in the original file formats [Application (word); Statement of Work (word); Budget/Schedule 
(excel)]. Please do not combine documents. In the subject line, please include the funding category 
and name of the project. 
    

 

Water Project Summary 

Name of Applicant 
 
Colorado Trout Unlimited 
 

Name of Water Project 
 
Poudre Headwaters Restoration – Grand Ditch Barrier 
 

CWP Grant Request Amount $299,853 

Long Draw Mitigation Trust                 $304,013 

USDA Forest Service (in-kind) $24,750 

Other Funding Sources $ 

Applicant Funding Contribution $ 

Total Project Cost $628,616  

 

  

mailto:waterplan.grants@state.co.us
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Applicant & Grantee Information 
Name of Grantee(s)    Colorado Trout Unlimited 

Mailing Address     1536 Wynkoop Street, Suite 320, Denver, CO 80202 

FEIN                           84-0628113 

Organization Contact    David Nickum 

Position/Title            Executive Director 

Email                            david.nickum@tu.org 

Phone                           303-440-2937 x1 

Grant Management Contact    David Nickum 

Position/Title                         Executive Director 

Email                                         david.nickum@tu.org 

Phone                                        303-440-2937 x1 

Name of Applicant 
(if different than grantee) 

Mailing Address 

Position/Title 

Email 

Phone 

Description of  Grantee/Applicant 
Provide a brief description of the grantee’s organization (100 words or less). 

Colorado Trout Unlimited (CTU) is the grassroots state-based arm of the nonprofit organization 
Trout Unlimited, with 12,000 members in 24 chapters across Colorado.  CTU advances its mission to 
conserve, protect and restore coldwater fisheries and their watersheds through collaborative on-
the-ground projects, education, and advocacy. CTU members and staff are active in watershed 
coalitions and basin roundtables throughout the state, working to advance Colorado Water Plan 
goals for healthy rivers. Focus areas for CTU projects include stream management planning, native 
species recovery efforts, and aquatic and riparian habitat improvement. 
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Type of Eligible Entity (check one) 

 
Public (Government): Municipalities, enterprises, counties, and State of Colorado agencies.  Federal 
agencies are encouraged to work with local entities. Federal agencies are eligible, but only if they can 
make a compelling case for why a local partner cannot be the grant recipient. 

 
Public (Districts): Authorities, Title 32/special districts (conservancy, conservation, and irrigation 
districts), and water activity enterprises. 

 Private Incorporated: Mutual ditch companies, homeowners associations, corporations. 

 
Private Individuals, Partnerships, and Sole Proprietors: Private parties may be eligible for 
funding. 

X 
Non-governmental organizations (NGO): Organization that is not part of the government and is 
non-profit in nature. 

 Covered Entity: As defined in Section 37-60-126 Colorado Revised Statutes. 

 

Type of Water Project (check all that apply) 

 Study 

X Construction 

 Other 

 

Category of Water Project (check  the primary category that applies and include relevant 
tasks) 

 

Water Storage & Supply - Projects that facilitate the development of additional storage, artificial 
aquifer recharge, and dredging existing reservoirs to restore the reservoirs' full decreed capacity,      
multi-beneficial projects, water sharing agreements, Alternative Transfer Methods, and those 
projects identified in basin implementation plans to address the water supply and demand gap.  
Applicable Exhibit A Task(s):      
 
Note: For Water Sharing Agreements or ATM Projects - please include the supplemental application 
available on the CWCB’s website. 

 

Conservation and Land Use Planning - Activities and projects that implement long-term strategies 
for conservation, land use, water efficiency, and drought planning.   
Applicable Exhibit A Task(s): 
 

 

Engagement & Innovation - Activities and projects that support water education, outreach, and 
innovation efforts.  
Applicable Exhibit A Task(s): 
 

 
Agricultural - Projects that provide technical assistance and improve agricultural efficiency.  
Applicable Exhibit A Task(s): 
 

X 

Environmental & Recreation - Projects that promote watershed health, environmental health, and 
recreation.   
Applicable Exhibit A Task(s):  Construction of fish barrier & associated channel reconstruction, 
Program Management and Administration 
 

 Other Explain: 

http://cwcb.state.co.us/legal/Documents/Statutes/37-60-126.pdf
https://dnrweblink.state.co.us/CWCB/0/edoc/214637/WATERSHARINGAGREEMENTSALTERNATIVETRANSFERMETHODSSUPPLEMENTALAPPLICATION.docx?
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Location of Water Project 

Please provide the general county and coordinates of the proposed project below in decimal degrees. 
The Applicant shall also provide, in Exhibit C, a site map if applicable. 

County/Counties Larimer 

Latitude 40.477275 

Longitude -105.822275 

 

 

Water Project Overview 

Please provide a summary of the proposed water project (200 words or less). Include a description of the 
project and what the CWP Grant funding will be used for specifically (e.g., studies, permitting process, 
construction). Provide a description of the water supply source to be utilized or the water body affected by 
the project, where applicable. Include details such as acres under irrigation, types of crops irrigated, number 
of residential and commercial taps, length of ditch improvements, length of pipe installed, and area of habitat 
improvements, where applicable. If this project addresses multiple purposes or spans multiple basins, please 
explain. 
The Applicant shall also provide, in Exhibit A, a detailed Statement of Work, Budget, Other Funding 
Sources/Amounts and Schedule. 
 
Funding from the CWCB would support construction of a fish barrier at the outlet of the Grand Ditch as it 
delivers water into La Poudre Pass Creek. The barrier will be the first construction phase in the multi-year 
Poudre Headwaters Restoration Project, to restore a metapopulation of the federally listed Greenback 
cutthroat trout. The full project will provide connected habitat to over 38 miles of stream and more than 
110 acres of lakes and reservoirs, supporting a large and resilient native trout population that addresses 
species recovery goals and will help enable delisting of the species under the Endangered Species Act. The 
Grand Ditch barrier will isolate the recovery area from west slope waters intercepted by the Grand Ditch. 
Once completed, the barrier combined with the existing Long Draw Dam will secure approximately 5 miles 
of recovery habitat and 104 acres of reservoir for the first phase of native trout restoration. 
 
The Forest Service has completed barrier design, NEPA compliance, and secured the required 404 permits 
for this project.  The project is ‘shovel ready’ and will be bid imminently (prior to CWCB’s grant decision) 
in order to pursue target construction dates for late end of summer/early autumn 2021. 
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Measurable Results 

To catalog measurable results achieved with the CWP Grant funds, please provide any of the following 
values as applicable: 

 New Storage Created (acre-feet) 

 
New Annual Water Supplies Developed or Conserved (acre-feet), 
Consumptive or Nonconsumptive 

 Existing Storage Preserved or Enhanced (acre-feet) 

5 miles secured in this 
phase; 38 miles in total 

project  
Length of Stream Restored or Protected (linear feet) 

 Efficiency Savings (indicate acre-feet/year  OR  dollars/year) 

104 acres secured in this 
phase; ~115 acres secured 

in total project 
Area of Restored or Preserved Habitat (acres) 

 
Quantity of Water Shared through Alternative Transfer Mechanisms or water 
sharing agreement  

 
Number of Coloradans Impacted by Incorporating Water-Saving Actions into 
Land Use Planning 

 Number of Coloradans Impacted by Engagement Activity 

1 recovery population – 
threatened species 

Other 

Explain:  Once in place, the project, combined with existing Long 
Draw Dam, will allow for removal of nonnative fish and restoration 
of Greenback cutthroat trout as a first recovery population in the 
Long Draw area, which will ultimately be linked with other 
populations in a connected metapopulation across the Cache la 
Poudre headwaters. 

 

Water Project Justification 
Provide a description of how this water project supports the goals of Colorado’s Water Plan, the      Analysis 
and Technical Update to the Water Plan, and the applicable Roundtable Basin Implementation Plan and 
Education Action Plan. The Applicant is required to reference specific needs, goals, themes, or Identified 
Projects and Processes (IPPs), including citations (e.g. document, chapters, sections, or page numbers). 
 
The proposed water project shall be evaluated based upon how well the proposal conforms to Colorado’s 
Water Plan Framework for State of Colorado Support for a Water Project (CWP, Section 9.4, pp. 9-43 to 9-
44;)  

https://www.colorado.gov/pacific/cowaterplan
https://cwcb.colorado.gov/colorado-water-plan/technical-update-to-the-plan
https://cwcb.colorado.gov/colorado-water-plan/technical-update-to-the-plan
https://www.colorado.gov/pacific/cowaterplan/community-0
https://www.colorado.gov/pacific/cowaterplan/community-0
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The Greenback cutthroat trout, Colorado’s state fish, is a federally-listed threatened species and in current 
condition could be at risk to be moved to endangered status. The Poudre Headwaters Restoration Project is 
a major step in recovering the species and ensuring its future resiliency, thereby reducing the risk of 
uplisting and ultimately providing a basis for delisting of the species.  In addition to its necessary 
contribution to the long-term project results, the first phase Grand Ditch barrier will secure habitat 
allowing reclamation and restoration of the initially reintroduced population within the larger 
metapopulation project. Both short- and long- term, the project contributes to the Colorado Water Plan 
Critical Watershed Health, Environment, and Recreation Action #1: 
 
“Continue to support and participate in collaborative approaches to prevent listing under the Endangered 
Species Act.  Promote the sustainability of endangered, threatened, and imperiled aquatic- and riparian- 
dependent species and communities (e.g., recovery programs, cooperative agreements, and other efforts) 
by developing a plan that compiles and develops near-term projects and methods. At the same time, the 
CWCB will support the strategic implementation of currently identified projects with technical and 
financial assistance.” 
 
Restoration at larger scale, as proposed with the Poudre Headwaters Restoration Project, has been 
identified by conservation biologists as a key strategy in providing resiliency for long-term species 
conservation including in the face of increased disruption from climate change. Indeed, the historic 
Cameron and East Troublesome fires – which burned portions of the Poudre headwaters – highlight the 
value of broader restoration efforts. While some subwatersheds were significantly impacted, others were 
not – suggesting that they would provide refugia for aquatic life.  Securing a species across that larger 
range and with connectivity available allows for recolonization from those undisturbed patches of habitat 
following disruptions such as wildfire or flood.  This approach advances the Colorado Water Plan 
Additional Critical Action #2: 
 
“Evaluate and incorporate appropriate adaptation for the potential effects of climate change on municipal, 
industrial, environmental, and agricultural projects and methods that address the water supply gaps.” 
 
The Poudre Headwaters Restoration project also aligns well with Colorado’s Water Values.  The project 
reflects a commitment to collaboration, involving state, federal and private partners in implementation of 
the restoration program and serving as a collaborative approach to meeting mitigation requirements 
under permitting for the Long Draw Reservoir. The project addresses a proposed new focus area being 
integrated in the update of the South Platte/Metro Basin Implementation Plan. It demonstrates 
sustainability by applying conservation biology principles to recovery of a currently threatened species. 
Finally, it is fiscally and technically feasible, benefiting from a substantial seed money source of matching 
funds in the Long Draw Mitigation Trust established by the Water Supply and Storage Company and 
holding more than $1 million toward project implementation over the next ten years.  The Trust will 
provide matching funds for this CWCB grant. 
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Related Studies  

Please provide a list of any related studies, including if the water project is complementary to or assists in 
the implementation of other CWCB programs. 
 
None applicable. 

 

Previous CWCB Grants, Loans or Other Funding  

List all previous or current CWCB grants (including WSRF) awarded to both the Applicant and Grantee. 
Include: 1) Applicant name; 2) Water activity name; 3) Approving RT(s); 4) CWCB board meeting date; 5) 
Contract number or purchase order; 6) Percentage of other CWCB funding for your overall project. 
Colorado Trout Unlimited, Species Trust Big Barnes Fish Passage Design, 1/8/16, Purchase order # 
PO PDAA 20160000000000006486 
 
Colorado Trout Unlimited, South Boulder Creek Stream Management Plan – Phase I, Metro and South Platte 
Roundtables, 1/21/19, Purchase Order: POGG1,PDAA,201900002848, CWCB funded 60% of overall 
project 
 
Colorado Trout Unlimited, South Boulder Creek Stream Management Plan – Phase II, Metro and South 
Platte Roundtables, 7/15/20, Purchase Order: POGG1,PDAA,202100000046, CWCB funding 75% of overall 
project 
 
Colorado Trout Unlimited, South Boulder Creek Stream Management Plan – Phase II Analysis, Metro and 
South Platte Roundtables, 7/15/20, Purchase Order: POGG1,PDAA,202100000050, CWCB funding 75% of 
overall project 
 

Taxpayer Bill of Rights 
The Taxpayer Bill of Rights (TABOR) may limit the amount of grant money an entity can receive. Please 
describe any relevant TABOR issues that may affect your application. 

None applicable. 
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Submittal Checklist 

X I acknowledge the Grantee will be able to contract with CWCB using the Standard Contract. 

X Statement of Work(1)  

X Budget & Schedule(1) 

X Engineer’s statement of probable cost (projects over $100,000) 

X Letters of Matching and/or Pending 3rd Party Commitments(1) 

X Map (if applicable)(1) 

X Photos/Drawings/Reports 

 Letters of Support (Optional) 

 Certificate of Insurance (General, Auto, & Workers’ Comp.) (2) 

X Certificate of Good Standing with Colorado Secretary of State(2) 

X W-9(2) 

 Independent Contractor Form(2) (If applicant is individual, not company/organization) 

Water Sharing Agreements and Alternative Transfer Methods ONLY 

 Water Sharing Agreements and Alternative Transfer Methods Supplemental Application(1) 

 

(1) Required with application. 

(2) Required for contracting. While optional at the time of this application, submission can expedite 

contracting upon CWCB Board approval. 

 

  

https://www.colorado.gov/pacific/osc/contractgrant-forms
https://dnrweblink.state.co.us/CWCB/0/edoc/214637/WATERSHARINGAGREEMENTSALTERNATIVETRANSFERMETHODSSUPPLEMENTALAPPLICATION.docx?
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Colorado Water Conservation Board 

 
Water Plan Grant - Exhibit A 

 

 

 

Statement Of Work 

Date: 07/01/2021 

Name of Grantee: Colorado Trout Unlimited 

Name of Water Project: Poudre Headwaters Restoration – Grand Ditch Barrier 

Funding Source: Colorado Water Plan Grant 

Water Project Overview:  

 

The Poudre Headwaters Restoration Project is the largest and most ambitious native trout 
restoration project in Colorado’s history, and will provide a recovery stronghold for the federally-
listed threatened Greenback cutthroat trout that can serve as a basis for ultimate delisting of the 
species. The decade-long project will reclaim approximately 38 miles of stream and 110 acres of 
lake habitat for the imperiled species across the headwaters of the Cache la Poudre River on the 
Arapaho National Forest and Rocky Mountain National Park. 
 
The first construction phase of the project is installation of a fish barrier on the Grand Ditch outlet 
into the Poudre system at La Poudre Pass and will isolate the Greenback restoration habitat from 
western slope habitats intercepted by the Grand Ditch, outside of the Greenback’s native range. 
Once the barrier is installed and its effectiveness is confirmed, the first phase of non-native fish 
removal and native fish reintroduction can take place in the habitats from headwaters through 
Long Draw Dam; that collaborative effort with Colorado Parks and Wildlife will reclaim 
approximately 5 miles of stream and the 104 acres of Long Draw Reservoir as Greenback cutthroat 
trout habitat. CWCB funds will support construction of the Grand Ditch barrier as the necessary 
precursor to those other activities. 
 

Project Objectives:  

 

Objective 1:  Isolate Greenback restoration habitat from west slope systems through an effective 

fish barrier on the Grand Ditch immediately below the Continental Divide at La Poudre Pass.  

Ensure installation fully supports continued historic operations of the Grand Ditch for delivery of 

water rights held by the Water Supply and Storage Company. 
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Tasks 

Task 1 – Construction of fish barrier & associated channel reconstruction 

Description of Task: 

 
Installation of the fish barrier will include excavation of the channel to the new cross section as 
required to provide the necessary drop to prevent fish movement; placement of a concrete splash pad, 
retaining walls and cutoff walls; backfill around the concrete structure; and riprap placement for the 
apron and along the toe of channel slopes.   

Method/Procedure: 

 
 Excavation of the channel to the new cross section; 
 Placement of riprap along toe of channel slopes; 
 Construction of a concrete splash pad and flared transition to flume with concrete retaining 

and cutoff walls; 
 Backfill around concrete structure; 
 Placement of riprap apron;  
 Removal off-site or stockpiling and shaping on-site of excavation spoils; 
 Mitigation measures for the work including erosion control, dewatering with flow bypass, 

topsoil stripping and replacement, post construction placement of fiber rolls and seeding with 
hydro mulching. 

 
A full statement of work being used in the RFP for construction is included with this application 
(“Section C – Statement of Work”), along with a copy of the design plans/specifications. 
 
 
Deliverable:  

 
Barrier and modified channel constructed to specifications. 
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Tasks 

Task 2 – Program Management and Administration 

Description of Task: 

 
Overall management of the project, including contracting and management, budget tracking, 
periodic and final reporting. 

Method/Procedure: 

 
 Issue RFP and administer contract issuance (pre-CWCB award). 
 Manage and report on third party contracts for construction (CTU). 
 On-site supervision during construction (USFS): 

o Oversee construction to design specifications; 
o Monitor to ensure mitigation measures are effectively applied. 

 Grant administration and reporting - progress and final reports (CTU). 
 
 

Deliverable: 

 
Progress and final reports 

 

Repeat for Task 3, Task 4, Task 5, etc. 
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Budget and Schedule 

This Statement of Work shall be accompanied by a combined Budget and Schedule that reflects the Tasks 
identified in the Statement of Work and shall be submitted to CWCB in excel format. 

 
 

Reporting Requirements 

Progress Reports: The applicant shall provide the CWCB a progress report every 6 months, beginning from 
the date of issuance of a purchase order, or the execution of a contract. The progress report shall describe the 
status of the tasks identified in the statement of work, including a description of any major issues that have 
occurred and any corrective action taken to address these issues.  

Final Report: At completion of the project, the applicant shall provide the CWCB a Final Report on the 
applicant's letterhead that:  

● Summarizes the project and how the project was completed.  
● Describes any obstacles encountered, and how these obstacles were overcome.  
● Confirms that all matching commitments have been fulfilled.  
● Includes photographs, summaries of meetings and engineering reports/designs.  

The CWCB will pay out the last 10% of the budget when the Final Report is completed to the satisfaction of 
CWCB staff. Once the Final Report has been accepted, and final payment has been issued, the purchase order 
or grant will be closed without any further payment. 

 

Payment 

Payment will be made based on actual expenditures and must include invoices for all work completed. The 
request for payment must include a description of the work accomplished by task, an estimate of the percent 
completion for individual tasks and the entire Project in relation to the percentage of budget spent, 
identification of any major issues, and proposed or implemented corrective actions. 

Costs incurred prior to the effective date of this contract are not reimbursable. The last 10% of the entire 
grant will be paid out when the final deliverable has been received. All products, data and information 

developed as a result of this contract must be provided to      as part of the project documentation.  

 

Performance Measures 

Performance measures for this contract shall include the following: 
(a) Performance standards and evaluation: Grantee will produce detailed deliverables for each task as 

specified. Grantee shall maintain receipts for all project expenses and documentation of the minimum in-kind 
contributions (if applicable) per the budget in Exhibit C. Per Water Plan Grant Guidelines, the CWCB will pay 

out the last 10% of the budget when the Final Report is completed to the satisfaction of CWCB staff. Once the 

Final Report has been accepted, and final payment has been issued, the purchase order or grant will be closed 
without any further payment. 

(b) Accountability:  Per Water Plan Grant Guidelines full documentation of project progress must be 
submitted with each invoice for reimbursement.  Grantee must confirm that all grant conditions have been 
complied with on each invoice.  In addition, per Water Plan Grant Guidelines, Progress Reports must be 
submitted at least once every 6 months.  A Final Report must be submitted and approved before final project 
payment. 
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(c) Monitoring Requirements:  Grantee is responsible for ongoing monitoring of project progress per Exhibit 
A.  Progress shall be detailed in each invoice and in each Progress Report, as detailed above. Additional 
inspections or field consultations will be arranged as may be necessary. 
(d) Noncompliance Resolution:  Payment will be withheld if grantee is not current on all grant conditions.  
Flagrant disregard for grant conditions will result in a stop work order and cancellation of the Grant 
Agreement.  
 

 

 



Task 

No.
Task Description

Task Start 

Date

Task End 

Date

Grant 

Funding 

Request

Match 

Funding
Total

$0

$0

$0

$0

1 Barrier construction 8/15/2021 10/31/2021 $0

2 Project management and administration 7/15/2021 11/30/2021 $0

$0

$0

$0

$0

$0

$0

$0

$0 $0 $0

Page 1 of 1

Colorado Water Conservation Board

Total

Water Plan Grant - Exhibit C

Budget and Schedule

Prepared Date:  June 25, 2021

Name of Applicant:  Colorado Trout Unlimited

Name of Water Project:  Poudre Headwaters Restoration - Grand Ditch Barrier

Project Start Date:  July 2021 (exact date of mobilization TBD)

Project End Date:  November 30, 2021



Prepared Date: 25-Jun-21

Name of Applicant: Colorado Trout Unlimited

Name of Water Project: Poudre Headwaters Restoration - Grand Ditch Barrier

Construction

Task 1 - Construction

Sub-task Unit Quantity Unit Cost Total Cost CWCB Funds

Matching 

Funds

Mobilization LS 1                  106,088$     106,088$                 $                  -   $         106,088 
Const. survey & staking LS 1 17,987$       17,987$                    $                  -   $           17,987 
Clearing/grubbing/topsoil stripping LS 1 11,334$       11,334$                    $                  -   $           11,334 
Erosion & Pollution Control, Dewatering LS 1                  43,120$       43,120$                    $         25,872  $           17,248 
Channel Excavation CY 3,400          14$               46,818$                    $                  -   $           46,818 
Rock Excavation CY 1,500          27$               40,650$                    $                  -   $           40,650 
Structure Excavation CY 340             76$               25,871$                    $         20,696  $             5,174 
Embankment Construction, Compaction CY 110             112$             12,344$                    $           9,875  $             2,469 
Structure Backfill CY 140             129$             18,110$                    $         14,488  $             3,622 
Placed riprap Class 2 CY 480             71$               34,248$                    $         27,398  $             6,850 
Placed riprap, Class 3 (comm. source) CY 100             197$             19,712$                    $         15,770  $             3,942 
Concrete retaining wall, splashpad CY 110             1,568$          172,480$                 $      146,608  $           25,872 
Placed conserved topsoil LS 1                  3,351$          3,351$                      $           2,681  $                 670 
Hydraulic seeding and erosion control SY 1,700          4$                 6,783$                      $           5,426  $             1,357 
Hauling of excavation spoils CY 129,000     0$                 34,830$                    $         20,898  $           13,932 
Task total 593,727$                289,713$       304,013$         
Task 2 - Project Management & Administration

Indirect costs - grant management 3.5% IC rate on grant 0 289,713$     10,140$                    $         10,140  $                     -  
USFS in-kind - project/contract administration 24,750$                    $           24,750 

Colorado Water Conservation Board
Water Plan Grant - Detailed Budget Estimate

Fair and Reasonable Estimate



TOTAL 628,616.80$           299,853$       328,763$         
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LARIMER COUNTY

ARAPAHO ROOSEVELT NATIONAL FORESTS
AND PAWNEE NATIONAL GRASSLAND

(R02) ROCKY MOUNTAIN REGION

THESE DIRECTIONS ARE FOR PLANNING PURPOSES ONLY. YOU MAY FIND THAT CONSTRUCTION
PROJECTS, TRAFFIC, WEATHER, OR OTHER EVENTS MAY CAUSE CONDITIONS TO DIFFER FROM
THE MAP RESULTS, AND YOU SHOULD PLAN YOUR ROUTE ACCORDINGLY. YOU MUST OBEY ALL
SIGNS OR NOTICES REGARDING YOUR ROUTE.

CANYON LAKES RANGER DISTRICT 2150 CENTRE AVE., BLDG. E, FORT
COLLINS, CO 80526

TAKE S SHIELDS ST TO US-287 N 14 MIN (5.5 MI). TURN LEFT ONTO CO-14
W 53.2 MI. DRIVE TO LONG DRAW RD 53 MIN (13.2 MI). TURN LEFT ONTO
LONG DRAW RD 2.9 MI. CONTINUE ONTO PETERSON LAKE RD 0.6 MI.
TURN RIGHT ONTO LONG DRAW RD 5.2 MI. TURN RIGHT TO STAY ON
LONG DRAW RD 4.3 MI. TURN LEFT TO STAY ON LONG DRAW RD.
DESTINATION WILL BE ON THE LEFT. LA POUDRE PASS CREEK.
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ITEM NO. DESCRIPTION UNIT QUANTITY REMARKS

15101 MOBILIZATION LS ALL INCLUDES WEED MITIGATION CLEANING OF EQUIPMENT

15201 CONSTRUCTION SURVEY AND STAKING, METHOD 1, TOLERANCE A LS ALL INCLUDES ALL PHASES OF SURVEYING TO CONSTRUCT PROJECT AND
DELINEATING AVOIDANCE, STAGING AND STOCKPILE AREAS.

15713 SOIL EROSION AND POLLUTION CONTROL AND DEWATERING LS ALL INCLUDES ALL LABOR AND MATERIALS REQUIRED FOR DURATION OF
PROJECT

20101 CLEARING, GRUBBING AND TOPSOIL STRIPPING LS ALL INCLUDES MARKING OF CLEARING LIMITS, SALVAGE AND STOCKPILING OF
TOPSOIL, HARVEST OF WILLOW SHOOTS, AND CHIPPING OF WOODY DEBRIS

20405 CHANNEL EXCAVATION, TOLERANCE CLASS C CY 3400 EXCAVATION OF THE CHANNEL TO THE LIMITS SHOWN, INCLUDING
OVEREXCAVATION FOR PLACEMENT OF RIPRAP

20411 ROCK EXCAVATION CY 1500
EXCAVATION OF THE CHANNEL AND FOR THE STRUCTURE BY CONTRACTOR
SELECTED MEANS WHEN LARGE BOULDERS (OVER 2 CY) OR BEDROCK IS
ENCOUNTERED

20417 EMBANKMENT CONSTRUCTION, COMPACTION METHOD 2 CY* 110 PLACEMENT OF EXCAVATION SPOILS ABOVE STRUCTURAL BACKFILL TO
COMPLETE SLOPE CONSTRUCTION BEHIND RETAINING WALLS

20901 STRUCTURE EXCAVATION CY 340 EXCAVATION FOR PLACEMENT OF THE CONCRETE SPLASH PAD AND
RETAINING WALLS

20903 STRUCTURAL BACKFILL CY* 140 PLACEMENT OF STRUCTURAL BACKFILL PER SECTION 258, EXCAVATION
SPOILS MAY BE USED IF THEY MEET ALL SPECS FOR MATERIAL

25101 PLACED RIPRAP, CLASS 2 (SITE GENERATED) CY* 480 INCLUDES SORTING, STOCKPILING AND PLACING RIPRAP GENERATED FROM
EXCAVATION SPOILS MEETING SPECIFICATIONS FOR CLASS 2.

25102 PLACED RIPRAP, CLASS 3 (SITE GENERATED) CY* 100 INCLUDES SORTING, STOCKPILING AND PLACING RIPRAP GENERATED FROM
EXCAVATION SPOILS MEETING SPECIFICATIONS FOR CLASS 3.

25803 REINFORCED CONCRETE RETAINING WALL AND SPLASH PAD CY* 110 INCLUDES FURNISHING ALL LABOR, CONCRETE, REINFORCING, FORMING
AND FINISHING MATERIALS AND EQUIPMENT

62404 PLACING CONSERVED TOPSOIL, UNIFORM DEPTH LS ALL INCLUDES LABOR AND EQUIPMENT TO PLACE SALVAGED TOPSOIL OVER ALL
DISTURBED SLOPES FLATTER THAN 2H:1V, EXCLUDING CHANNEL BOTTOM

62501 HYDRAULIC SEEDING AND EROSION CONTROL SY* 1700 SEED WILL BE GOVERNMENT FURNISHED, INCLUDES PLACEMENT OF FIBER
ROLLS ON SLOPES

OPTION 1

1 HAULING OF EXCAVATION SPOILS CY-MI 129000

EQUIPMENT AND LABOR TO MOVE AND PLACE EXCESS SPOILS IN AN
OFFSITE LOCATION WITHIN 30 MILES OF THE SITE. SHAPING OF THE
DISPOSED MATERIALS WILL BE REQUIRED TO LEAVE IN A UNIFORM
APPEARANCE FITTING THE SITE AS DIRECTED BY THE CO.  EITHER OPTION 1
OR 2 WILL BE AWARDED

OPTION 2

2 STOCKPILE EXCAVATION SPOILS CY 4300

EQUIPMENT AND LABOR TO STOCKPILE EXCAVATION SPOILS IN AREA
IDENTIFIED ON PLANS. SHAPING OF THE DISPOSED MATERIALS WILL BE
REQUIRED TO LEAVE IN A UNIFORM APPEARANCE FITTING THE SITE AS
DIRECTED BY THE CO. EITHER OPTION 1 OR 2 WILL BE AWARDED

OPTION 3

25103 PLACED RIPRAP, CLASS 3 (COMMERCIAL SOURCE) CY 100

FURNISH AND PLACE RIPRAP AS INDICATED ON PLANS. OPTION WILL ONLY
BE EXECUTED IF SUFFICIENT MATERIAL CANNOT BE SITE GENERATED.
SUPPLIED MATERIAL TO MATCH COLOR, TEXTURE AND  APPEARANCE OF
ON-SITE MATERIAL.

· ALL UNITS WILL BE MEASURED AS ACTUAL QUANTITY, UNLESS DENOTED BY AN ASTERISK (*), AND PAID ACCORDING TO FAR CLAUSE 52.211-18, VARIATION IN ESTIMATED
QUANTITY. IF DENOTED BY AN ASTERISK, THE QUANTITY IS MEASURED AS CONTRACT QUANTITY. DEFINITIONS OF UNITS OF MEASURE CAN BE FOUND IN FP-14 SECTION 109.

· ALL ITEMS INCLUDE ASSOCIATED LABOR, MATERIALS, EQUIPMENT, OVERHEAD AND PROFIT TO COMPLETE THE WORK IDENTIFIED.
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GENERAL NOTES:

SPECIFICATION:
MATERIALS AND CONSTRUCTION OF THIS PROJECT SHALL BE IN ACCORDANCE WITH THE STANDARD
SPECIFICATIONS FOR CONSTRUCTION OF ROADS AND BRIDGES ON FEDERAL HIGHWAY PROJECTS
(FP-14) AND CONTRACT SUPPLEMENTAL SPECIFICATIONS. REFER TO SECTION H OF THE CONTRACT
FOR ORDER OF PRECEDENT OF DOCUMENTS AND FURTHER DIRECTION.

MATERIALS:
1. CONCRETE: REINFORCED CONCRETE SHALL BE CLASS A(AE) WITH A 28 DAY COMPRESSIVE

STRENGTH OF 4500 PSI WITH AN ENTRAINED AIR CONTENT OF 4.0% TO 7.0% AND MAXIMUM
AGGREGATE SIZE OF 1 ½”. ALL CONCRETE TO BE MADE IN ACCORDANCE WITH AN APPROVED MIX
DESIGN. ALL EXPOSED CAST-IN-PLACE CONCRETE SHALL BE GIVEN A CLASS 2 “RUBBED
FINISH”. ALL FORMED SURFACES TO BE BACKFILLED SHALL BE GIVEN A CLASS 1 "ORDINARY
FINISH". FLOOR OF SPLASH PAD SHALL RECEIVE A BROOM FINISH. CHAMFER ALL EXPOSED EDGES
AND FILLET RE-ENTRANT CORNERS ¾” (UNLESS NOTED OTHERWISE). REFER TO SECTION 552 OF
FP-14

2. REINFORCING STEEL: EPOXY COATED, DEFORMED TYPE CONFORMING TO AASHTO M31 (ASTM
A615) GRADE 60 AND ASTM A775. TWO INCH CONCRETE COVER TYPICAL, 3 INCH WHEN CAST
DIRECTLY AGAINST EARTH, EXCEPT AS NOTED. CUTTING AND BENDING SHALL CONFORM TO ACI
315. REFER TO SECTION 554 OF FP-14.

3. RIP-RAP: CLASS SHALL BE AS STATED ON THE PLANS AND DETAILS. PLACEMENT SHALL BE PER
SECTION 251.04 OF FP-14. NO RIP-RAP SHALL BE PLACED UPHILL OF THE CUT CATCH LINE.
EXCAVATION SPOILS SHALL BE UTILIZED AS RIP-RAP WHEN IN COMPLIANCE WITH FP-14 SECTION
705.02, INCLUDING DESIGNATED GRADATION. SITE GENERATED ROCK THAT IS SUB-ANGULAR IS
ACCEPTABLE, EFFORT SHALL BE MADE TO MIX THE ANGULAR AND SUB-ANGULAR ROCK PRIOR TO
PLACEMENT. IMPORTED RIP-RAP, IF REQUIRED, SHALL HAVE THE SAME COLOR AND TEXTURAL
APPEARANCE AS THE ROCK FOUND ON-SITE.

FOUNDATION NOTES:
CONCRETE FOUNDATION SHALL BE PLACED ON SUITABLE IN SITU MATERIAL THAT HAS BEEN SCARIFIED
TO A DEPTH OF 6" AND COMPACTED PER SECTION 208.10. UNSUITABLE MATERIAL SHALL BE REMOVED
TO A DEPTH OF 18" BELOW FOOTING AND BACKFILLED WITH STRUCTURAL BACKFILL MATERIAL PER
SECTION 208.09. IF BEDROCK IS ENCOUNTERED AT BEARING DEPTH, REMOVE LOOSE PIECES AND
SWEEP CLEAN. THICKEN FOOTING BELOW BOTTOM REINFORCEMENT TO MEET BEDROCK AS
NECESSARY.

SITE CONDITIONS:
1. OBSERVED SOILS AT THE SITE ARE GW-GC (GRAVELS WITH SAND AND CLAY) USING UNIFIED SOIL

CLASSIFICATION. META-IGNEOUS ROCK, SUCH AS WEATHERED GRANITE OR GNEISS, WAS
OBSERVED ON THE SURFACE AND IN TEST PITS TO 5 FT DEPTHS. ROCK OBSERVED MAY BE
BEDROCK OR LARGE BOULDER.

2. IMPACT HAMMER OR BLASTING MAY BE REQUIRED TO COMPLETE EXCAVATION. A BLASTING PLAN
SHALL BE SUBMITTED TO THE CONTRACTING OFFICER (CO) IN COMPLIANCE WITH SECTION 205 OF
FP-14 AND APPROVED PRIOR TO BEGINNING BLASTING OPERATIONS.

3. ALL TOPSOIL ENCOUNTERED WITHIN EXCAVATION AND FILL AREAS SHALL BE STRIPPED AND
STOCKPILED IN APPROVED LOCATIONS FOR USE IN REHAB POST CONSTRUCTION.

DEWATERING AND SOIL EROSION CONTROL:
1. PROTECT AGAINST SOIL EROSION AND SEDIMENTATION DURING CONSTRUCTION IN ACCORDANCE

WITH FP-14 SECTION 157 AND PROJECT PERMITS. SUBMIT PLAN TO CO FOR APPROVAL.
2. DEWATER THE EXCAVATION IN ACCORDANCE WITH SECTION 157 AND 208. THE FLUME WILL BE

CONVEYING WATER UNTIL EARLY SEPTEMBER. FLOW VOLUMES AND EXACT CUT-OFF DATE WILL BE
SHARED PRIOR TO CONTRACT START DATE. CONTRACTOR SHALL ALSO ANTICIPATE SURFACE OR
GROUND WATER INFILTRATING THE EXCAVATIONS. ALL WORK SHALL BE COMPLETED PER THE
CONTRACT SPECIFICATIONS, STANDING OR RUNNING WATER IN THE WORK AREA DOES NOT
RELIEVE THE CONTRACTOR FROM MEETING THE SPECIFICATIONS.

CONSTRUCTION NOTES:
1. WATER STORAGE AND SUPPLY (WSS) WILL BE REPLACING THE CONCRETE FLUME STRUCTURE

WITHIN THE SAME TIME FRAME OF THIS PROJECT. ADDITIONAL STAGING AREAS FOR WSS WILL BE
PROVIDED BY FOREST SERVICE PERMIT, THESE AREAS WILL BE KNOWN AND SHALL BE AVOIDED.
COORDINATION WILL BE REQUIRED FOR SITE ACCESS, SIGNING, DEWATERING AND AT THE
CONCRETE STRUCTURE TO FLUME INTERFACE. THE CO SHALL BE APPRISED OF ALL AGREEMENTS
MADE BETWEEN THE CONTRACTOR AND WSS WITHIN 48 HOURS OR BEFORE THE WORK TAKES
PLACE, WHICHEVER COMES FIRST.

2. CONTRACTOR IS RESPONSIBLE FOR OBTAINING ALL FEDERAL, STATE AND LOCAL PERMITS
REQUIRED TO COMPLETE THE WORK OF THIS CONTRACT, UNLESS OTHERWISE TOLD BY THE CO.

3. WATER FOR FIRE PREVENTION AND SUPPRESSION REQUIREMENTS UNDER THE CONTRACT, AS
WELL AS FOR USE WITH CONSTRUCTION ACTIVITIES MAY BE OBTAINED FROM NEOTA CREEK
WHERE IT PASSES UNDER LONG DRAW ROAD. ENSURE PROPER WATER DRAFTING PROTOCOLS
ARE MET.

4. DESIGN DOES NOT INCLUDE EXCAVATION FOR EQUIPMENT ACCESS TO THE BOTTOM OF THE
EXCAVATION AREAS. ALL EXCAVATION AND OTHER WORK FOR ACCESS IS INDIRECT TO THE ITEM.

5. FOREST SERVICE WILL PROVIDE AN ARCHAEOLOGICAL MONITOR, WHO SHALL BE PRESENT DURING
ALL EXCAVATION ACTIVITIES. CONTRACTOR SHALL NOTIFY CO 48 HOURS IN ADVANCE OF INTENT
TO EXCAVATE.

6. AVOIDANCE AREAS SHOWN ON THE PLANS AND IDENTIFIED IN THE FIELD BY THE
ARCHAEOLOGICAL MONITOR WITHIN THE PROJECT LIMITS SHALL BE ENCIRCLED WITH ORANGE
SAFETY FENCING. FENCING SHALL BE MAINTAINED FOR THE DURATION OF THE PROJECT.

7. CLEARING LIMITS SHALL BE STAKED BY CONTRACTOR AND APPROVED BY FOREST SERVICE PRIOR
TO COMMENCING CONSTRUCTION ACTIVITIES. REFER TO SECTION 201 OF THE SPECS. ALL
EQUIPMENT AND CONTRACTOR ACTIVITIES SHALL BE CONFINED WITHIN THESE LIMITS.

8. CONTRACTOR ACTIVITIES SHALL BE CONFINED BELOW THE CUT CATCH LINE ALONG RIVER RIGHT
BETWEEN STA 0+00 AND 4+50. CLEARING LIMITS FOR THIS AREA ARE 1 FOOT BEYOND THE CUT
CATCH LINE TAPERING UP TO 10 FEET BETWEEN STA 4+50 AND 4+70.

9. THE WILDERNESS AREA OUTSIDE OF THE CLEARING LIMITS SHALL BE TREATED AS AN AVOIDANCE
AREA BY THE CONTRACTOR. ORANGE SAFETY FENCING SHALL BE PLACED ALONG THE CLEARING
LIMITS SHOWN ON THE PLANS FROM STA 0+00 TO 5+00.

10. MASTICATE ALL WOOD MATERIAL CLEARED FROM PROJECT SITE INTO MULCH AND INCORPORATE
INTO STRIPPED TOPSOIL AT RATE NOT TO EXCEED 4 PARTS SOIL:1 PARTS WOODY MATERIAL.
EXCESS MASTICATED MATERIAL SHALL BE SPREAD AS DIRECTED OVER STAGING AREA AT
CONCLUSION OF PROJECT. WILLOWS SHALL BE SALVAGE FOR PLANTING POST CONSTRUCTION.
FOREST SERVICE WILL MARK WILLOWS FOR SALVAGE AND IDENTIFY PLACEMENT LOCATIONS.

11. PLACE FIBER ROLLS ON ALL NEWLY CONSTRUCTED SLOPES STEEPER THAN 3H:1V AT SPACING OF
10' MAXIMUM MEASURED ALONG THE SLOPE.

12. HYDRAULIC SEEDING WITH AMENDMENT AND SEPARATELY APPLIED BONDED FIBER MATRIX PER
SECTION 625 OF THE SPECS IS REQUIRED. APPLY TO ALL NEWLY CUT AND FILLED SLOPES AT THE
CONCLUSION OF GROUND DISTURBING ACTIVITIES. FOREST SERVICE WILL PROVIDE SEED MIX TO
THE CONTRACTOR.

13. CO APPROVAL IS REQUIRED PRIOR TO PLACEMENT OF THE FOLLOWING ITEMS: RIPRAP, CONCRETE
FORMS, STRUCTURAL CONCRETE, SEEDING, AND STREAM FLOW THROUGH TEMPORARY BYPASS
OR OVER NEWLY CONSTRUCTED STREAMBED.

14. REMOVE ALL CONSTRUCTION RELATED DEBRIS FROM FEDERAL LAND PRIOR TO FINAL
ACCEPTANCE.

15. CONTRACTOR SHALL BE RESPONSIBLE FOR REPAIR OF ANY DAMAGE TO ROADS AND FACILITIES
THAT OCCURS AS A RESULT OF CONSTRUCTION RELATED ACTIVITIES. REFER TO SECTION 104 OF
THE SPECS.

16. STORING OF ALL EQUIPMENT AND MATERIALS ON FEDERAL LANDS WILL BE AT THE CONTRACTOR'S
RISK AND AT A LOCATION APPROVED BY THE CO.

17. DISPOSAL OF EXCAVATION SPOILS SHALL BE IN AN AREA DESIGNATED BY THE CO WITHIN 30 MILES
OF THE PROJECT. MATERIAL SHALL BE PLACED AND SHAPED IN DISPOSAL AREA AS APPROVED BY
THE CO. WINDROWS AND DUMP PILES WILL NOT BE PERMITTED WITHOUT REWORKING TO CREATE
SINGLE UNIFORM MASS. FINAL HEIGHT OF DEPOSITED MATERIAL WILL BE 4' OR LESS FROM
EXISTING GROUND.

18. CONTRACTOR SHALL SUBMIT A TRAFFIC CONTROL PLAN IN ACCORDANCE WITH SECTION 156 OF
THE SPECS TO THE CO FOR APPROVAL. ACCESS FOR FLUME REPLACEMENT, EMERGENCY
VEHICLES AND NEARBY RECREATIONAL ACCESS SHALL BE MAINTAINED.
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WILDERNESS

AVOIDANCE AREA

STOCKPILE & STAGING AREA

RIPRAP

CUT CATCH LINE

NEW TOE OF SLOPE

CLEARING LIMITS

GRAND DITCH

SERVICE ROAD

TO LONG DRAW ROAD

NOTES:
· THE BOUNDARY BETWEEN NPS AND FS

IS THE WEST BANK OF LA POUDRE PASS
CREEK

· REFER TO GENERAL NOTES ON G0-04
· SEE SHEET C1-03 FOR ALIGNMENT DATA
· SEE SHEETS C1-04 THRU C1-06 FOR

DETAILED PLAN INFORMATION
· RIPRAP NOT SHOWN THIS SHEET
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Line Table: Alignments

Line #

L1

L2

L3

L4

L5

L6

L7

L8

L9

L10

L11

L12

L13

L14

L15

L16

L17

L18

Length

12.60

33.30

22.24

20.01

18.03

30.36

13.74

28.55

15.60

28.91

25.28

34.55

36.13

16.92

27.76

60.17

101.58

136.84

Direction

S52° 52' 40.25"W

S16° 03' 01.65"W

S21° 34' 34.65"W

S27° 34' 37.28"W

S30° 22' 25.78"W

S22° 30' 40.18"W

S18° 14' 01.28"W

S30° 03' 50.04"W

S36° 11' 28.59"W

S42° 44' 24.04"W

S49° 19' 02.45"W

S46° 50' 49.96"W

S37° 05' 48.58"W

S18° 23' 22.87"W

S30° 04' 39.46"W

S40° 27' 07.93"W

S32° 13' 25.16"W

S44° 27' 05.61"W

Start Station

0+00.00

0+12.60

0+45.90

0+68.13

0+88.14

1+06.17

1+36.53

1+50.27

1+78.82

1+94.42

2+23.34

2+48.61

2+83.17

3+19.30

3+36.22

3+63.98

4+24.15

5+25.73

Start Point (N, E)

1963766.5156, 2910752.7847

1963758.9133, 2910742.7407

1963726.9115, 2910733.5338

1963706.2339, 2910725.3568

1963688.4986, 2910716.0941

1963672.9469, 2910706.9795

1963644.8979, 2910695.3548

1963631.8466, 2910691.0553

1963607.1368, 2910676.7523

1963594.5455, 2910667.5398

1963573.3102, 2910647.9170

1963556.8340, 2910628.7499

1963533.2006, 2910603.5413

1963504.3796, 2910581.7466

1963488.3238, 2910576.4088

1963464.3034, 2910562.4972

1963418.5182, 2910523.4589

1963332.5844, 2910469.2939

End Point (N, E)

1963758.9133, 2910742.7407

1963726.9115, 2910733.5338

1963706.2339, 2910725.3568

1963688.4986, 2910716.0941

1963672.9469, 2910706.9795

1963644.8979, 2910695.3548

1963631.8466, 2910691.0553

1963607.1368, 2910676.7523

1963594.5455, 2910667.5398

1963573.3102, 2910647.9170

1963556.8340, 2910628.7499

1963533.2006, 2910603.5413

1963504.3796, 2910581.7466

1963488.3238, 2910576.4088

1963464.3034, 2910562.4972

1963418.5182, 2910523.4589

1963332.5844, 2910469.2939

1963234.9040, 2910373.4658

Start (E) Elevation Start (P) Elevation
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Test Pits

Station Offset Ground
Elevation

Depth to
Refusal

0+17.16 8.89' R 10124.77 4.5'

0+47.49 14.14' R 10125.05 4'

0+76.43 11.12' R 10125.43 5'

1+04.82 12.60' R 10125.67 3'

1+28.49 11.94' R 10126.13 2'

1+56.81 10.05' R 10126.39 3'

1+83.25 7.38' R 10126.67 3'

2+12.89 6.18' R 10127.93 0'

2+35.92 2.10' R 10126.97 1'

2+59.30 2.84' R 10128.54 0'

2+84.58 2.21' R 10127.87 1.5'

3+09.74 3.80' R 10129.05 0.5'

3+31.88 9.64' R 10128.88 2.5'

3+56.57 7.09' L 10129.18 5'

3+58.71 15.21' R 10129.94 3.5'

3+83.36 8.42' L 10129.55 4'

3+90.40 13.51' R 10129.99 5'

4+10.09 10.09' L 10129.61 3.5'

4+17.97 13.33' R 10131.09 0.5'

4+39.09 9.57' L 10129.93 3.5'

4+41.80 11.14' R 10130.89 0'

4+62.63 10.83' L 10130.41 4'

4+66.33 11.53' R 10131.62 0'

4+85.15 10.41' L 10130.57 4'

4+91.94 10.91' R 10131.70 3'

5+17.95 6.51' L 10131.43 1.5'

5+19.76 9.20' R 10131.83 3.5'

5+41.41 4.32' L 10131.47 3'

5+51.25 12.62' R 10131.96 4'

5+72.39 1.46' L 10131.54 2'

5+76.90 16.11' R 10133.26 2.5'

5+99.13 1.21' L 10131.23 2'

5+99.97 13.17' R 10132.30 2.5'

10123.45 10123.45

10123.45 10123.45

10123.87 10123.71

10124.51 10123.89

10125.04 10124.04

10125.23 10124.19

10125.55 10124.42

10125.64 10124.53

10126.11 10124.75

10126.06 10124.88

10125.94 10125.10

10127.66 10125.30

10127.69 10125.57

10128.46 10125.85

10128.31 10125.98

10129.05 10126.20

10129.76 10126.67

10131.21 10127.47

NOTE: START (E) ELEVATION IS THE EXISTING GROUND ELEVATION AT THE START OF THE
LINE AND START (P) ELEVATION IS THE PROPOSED ELEVATION AT THAT SAME LOCATION.

NOTE: OFFSET IS BASED UPON LOOKING FROM
STATION 0+00 UPSTREAM. THIS IS OPPOSITE THE
BANK DESIGNATIONS. DEPTH TO REFUSAL MAY
HAVE CHANGED SINCE TESTED DUE TO IMPACTS
OF CHANNEL FLOW.

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
S

AutoCAD SHX Text
T

AutoCAD SHX Text
S

AutoCAD SHX Text
E

AutoCAD SHX Text
R

AutoCAD SHX Text
V

AutoCAD SHX Text
I

AutoCAD SHX Text
C

AutoCAD SHX Text
E

AutoCAD SHX Text
D

AutoCAD SHX Text
E

AutoCAD SHX Text
P

AutoCAD SHX Text
A

AutoCAD SHX Text
R

AutoCAD SHX Text
T

AutoCAD SHX Text
M

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
T

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
A

AutoCAD SHX Text
G

AutoCAD SHX Text
R

AutoCAD SHX Text
I

AutoCAD SHX Text
C

AutoCAD SHX Text
U

AutoCAD SHX Text
L

AutoCAD SHX Text
T

AutoCAD SHX Text
U

AutoCAD SHX Text
R

AutoCAD SHX Text
E



10140

10140

10130

10130

10130
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L12 L11

L6
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L7
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L10 L9

L4

L3

L2

L1

BEGIN CLASS 2 RIPRAP
STA: 0+25.00
OFF: 12.00' R

NORTHING: 1963750.31
EASTING: 2910727.78

BEGIN CLASS 2 RIPRAP
STA: 0+75.00
OFF: 12.00' L
NORTHING: 1963694.59
EASTING: 2910732.81
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NOTES:
· REFER TO GENERAL NOTES ON G0-04
· REFER TO LEGEND ON C1-02
· SEE SHEET C1-03 FOR ALIGNMENT DATA
· SEE SHEET C3-01 FOR TYPICAL CROSS

SECTION
· SEE SHEET C3-02 THRU C3-03 FOR

CROSS SECTIONS

CUT CATCH LINE

NEW TOE OF SLOPE

NEW TOE OF SLOPE

CUT CATCH LINE

NORTHERN LIMIT OF
PROJECT ACCESS

FROM SERVICE ROAD

AVOIDANCE AREA
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ARAPAHO ROOSEVELT NATIONAL FOREST
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RECONSTRUCTION WORK

CLASS 2 RIPRAP

CLASS 2 RIPRAP,
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FOLLOW CUT
CATCH LINE

Feet
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LIMITS OF DISTURBANCE,
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SAFETY FENCING

NEW CONSTRUCTION
CONTOURS, TYP.

AutoCAD SHX Text
F

AutoCAD SHX Text
O

AutoCAD SHX Text
R

AutoCAD SHX Text
E

AutoCAD SHX Text
S

AutoCAD SHX Text
T

AutoCAD SHX Text
S

AutoCAD SHX Text
E

AutoCAD SHX Text
R

AutoCAD SHX Text
V

AutoCAD SHX Text
I

AutoCAD SHX Text
C

AutoCAD SHX Text
E

AutoCAD SHX Text
D

AutoCAD SHX Text
E

AutoCAD SHX Text
P

AutoCAD SHX Text
A

AutoCAD SHX Text
R

AutoCAD SHX Text
T

AutoCAD SHX Text
M

AutoCAD SHX Text
E

AutoCAD SHX Text
N

AutoCAD SHX Text
T

AutoCAD SHX Text
O

AutoCAD SHX Text
F

AutoCAD SHX Text
A

AutoCAD SHX Text
G

AutoCAD SHX Text
R

AutoCAD SHX Text
I

AutoCAD SHX Text
C

AutoCAD SHX Text
U

AutoCAD SHX Text
L

AutoCAD SHX Text
T

AutoCAD SHX Text
U

AutoCAD SHX Text
R

AutoCAD SHX Text
E



10140

10150

10140

10140
10130

10130

10130

10140

10140

L16
L15

L14
L13

3+
00

3+
50

4+
00

4+
50

5+
00

5+
50

L17

DRAWN

DESIGNER

STAMPS, LOGOS, AND SEALS

PROJECT NAME

DRAWING TITLE

CHECKED

ARCHIVE NO.DATE

PROJECT NO.

DRAWING SHEET NO.

DATENO.

4

2

3

REVISION / ISSUE

1

OFSHEET

United States Department of Agriculture
Forest Service

8/1
3/2

0 1
1:

23 
PF

LE
IS

CH
MA

NN C
:\U

SE
RS

\P
FL

EI
SC

HM
AN

N\
BO

X\
EP

_O
NE

ST
OP

SH
OP

\E
P 

W
OR

KO
RD

ER
S\

W
TR

-1
7-

02
10

-0
01

\F
IS

HB
AR

RI
ER

\G
RA

ND
DI

TC
HF

LU
ME

\D
ES

IG
N\

GR
AN

DD
IT

CH
PL

AN
S.

DW
G

;

(R02)
ROCKY MOUNTAIN REGION

GRAND DITCH
FISH BARRIER

ARAPAHO ROOSEVELT
NATIONAL FORESTS AND

PAWNEE NATIONAL
GRASSLAND

CANYON LAKES  RANGER DISTRICT

SITE PLAN
STA 2+75 TO STA 5+50

08/12/2020

P.FLEISCHMANN

P.FLEISCHMANN

D.CENDERELLI

WTR-17-0210-001

C1-05
09 23

LA POUDRE PASS CK

NOTES:
· REFER TO GENERAL NOTES ON G0-04
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· SEE SHEET C1-03 FOR ALIGNMENT DATA
· SEE SHEET C3-01 FOR TYPICAL CROSS
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CUT CATCH LINE

STAGING AREA
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BEGIN SPLASHPAD
STA: 5+91.44
OFF: 14.00' R

NORTHING: 1963295.48
EASTING: 2910413.28

TRANSITION CLASS 2
TO CLASS 3 RIPRAP
STA: 5+63.44
OFF: 12.00' L
NORTHING: 1963297.26
EASTING: 2910451.45

TRANSITION CLASS 2
TO CLASS 3 RIPRAP

STA: 5+63.44
OFF: 12.00' R

NORTHING: 1963314.07
EASTING: 2910434.32

BEGIN SPLASHPAD
STA: 5+91.44
OFF: 14.00' L
NORTHING: 1963275.87
EASTING: 2910433.27

END SPLASHPAD
BEGIN TRANSITION
STA: 6+19.44
OFF: 14.00' L
NORTHING: 1963255.88
EASTING: 2910413.66

END SPLASHPAD
BEGIN TRANSITION

STA: 6+19.44
OFF: 14.00' R

NORTHING: 1963275.49
EASTING: 2910393.67

END TRANSITION
STA: 6+30.94
OFF: 7.33' R

NORTHING: 1963262.62
EASTING: 2910390.38

END TRANSITION
STA: 6+30.94

OFF: 7.33' L
NORTHING: 1963252.34
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NOTES:
· REFER TO GENERAL NOTES ON G0-04
· REFER TO LEGEND ON C1-02
· SEE SHEET C1-03 FOR ALIGNMENT DATA
· SEE SHEET C3-01 FOR TYPICAL CROSS

SECTIONS
· SEE SHEETS C3-06 THRU C3-07 FOR

CROSS SECTIONS
· SEE SHEET C4-01 FOR SPLASH PAD

SECTIONS A-A AND B-B
· SEE SHEET C4-02 FOR SPLASH PAD

SECTION C-C
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ROAD
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SEE SHEET C5-03
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PLANE DETAIL
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TYPICAL APRON CROSS SECTION
STA 5+63.44 TO STA 5+91.44

TYPICAL CHANNEL CROSS SECTION
STA 0+12.60 TO STA 5+63.44

28.00'

TYPICAL HIGH WATER

3.
50

'

2.00'CLASS 2 RIPRAP 22"
THICK MAT, TYP.

1.5H:1V CUT SLOPE, TYP.
EXISTING GROUND

28.00'
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50
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2.00'
CLASS 3 RIPRAP
28" THICK MAT

1.5H:1V CUT SLOPE, TYP.

EXISTING GROUND

SHEET NOTES:
· REFER TO GENERAL NOTES ON G0-04
· SECTIONS ARE LOOKING DOWN STREAM
· REFER TO FP-14 SECTION 705 FOR

RIPRAP SPECIFICATIONS
· BEDROCK MAY BE ENCOUNTERED AND

SHALL BE EXCAVATED TO THE LIMITS
SHOWN

· OVER EXCAVATION OF COMPETENT
BEDROCK FOR PLACEMENT OF RIPRAP
NOT REQUIRED
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10.00' TYP.

8" DIA. FIBER ROLL, TYP.

10.00' TYP.

8" DIA. FIBER ROLL, TYP.

APPLY BONDED FIBER MATRIX WITH
SEED TO NEW CUT SLOPES,
HYDRAULIC METHOD

APPLY BONDED FIBER MATRIX WITH
SEED TO NEW CUT SLOPES,
HYDRAULIC METHOD

Feet
0 10 20

TOP EDGE OF RIPRAP SHALL BE LIMITED TO THE
LESSOR OF 3.50' ABOVE CHANNEL BOTTOM OR
THE CUT CATCH LINE ALONG RIGHT BANK

1.00' TYP. SEE PLANS
FOR LIMITS OF

DISTURBANCE LINE

INSTALL ORANGE SAFETY FENCE
ALONG LIMITS OF DISTURBANCE OF
RIGHT BANK FROM STA 0+00 TO 5+00
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SHEET NOTES:
· SEE SHEET C3-01 FOR TYPICAL

SECTION
· SEE SHEET C1-04 FOR SECTION

LOCATION ON PLAN
· SECTIONS ARE LOOKING
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TOP BARS SLOPED
WITH TOP OF WALL

TOP BARS SLOPED
WITH TOP OF WALL

WALL REINFORCING
LAYOUT DETAIL

SCALE: 6" = 1'

CONT. BARS PER DETAIL, TYP.VERT BARS PER DETAIL, TYP.

TOP BAR CONT. ACROSS BREAK IN SLOPE
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TYP.

NOTE: INTERFACE OF TRANSITION
SECTION TO FLUME SHALL BE
COORDINATED WITH WATER
STORAGE AND SUPPLY TO
PROVIDE SMOOTH INSIDE FACES,
ELIMINATE POTENTIAL FOR
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DETAILS
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D.CENDERELLI
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C5-02
22 23SPLASH PAD END WALL SECTION

SCALE: 6" = 1'

3" CLR BTM

2" CLR TYP

1'-6"

#4 AT 12" O.C. VERT W/ HOOK
AT BOTH ENDS AS SHOWN

#5 AT 12" O.C. VERT W/ HOOK
AT BOTH ENDS AS SHOWN

#4 AT 12" O.C. CONT EA. FACE HOOK
INTO SIDE WALLS USING BOTTOM BAR
LAP SPLICE LENGTH HOOKS, BACK TO
BACK AND FRONT TO FRONT

CONTINUOUS REINFORCING
PER ADJACENT SPLASH

PAD SECTION

1'
-6

"

SPLASH PAD CUT-OFF WALL SECTION
SCALE: 6" = 1'

SPLASH PAD WING WALL SECTION
SCALE: 6" = 1'

OPTIONAL CONSTRUCTION
JOINT, WITH KEYWAY AND
WATERSTOP PER DETAIL

SHEET C5-03

TRANSVERSE REINFORCING
PER ADJACENT SPLASH
PAD SECTION

3" CLR BTM

CONTINUOUS REINFORCING
PER ADJACENT SPLASH
PAD SECTION, HOOK TO

BOTTOM OF CUT-OFF WALL

TRANSVERSE REINFORCING
PER ADJACENT SPLASH

PAD SECTION

OPTIONAL CONSTRUCTION
JOINT, WITH KEYWAY AND
WATERSTOP PER DETAIL
SHEET C5-03

2'
-0

"

1'-6"

1'
-6

"

#4 CONT IN CUT-OFF
WALL, TYP OF 4

4'
-0

"

4'-0"

1'
-6

"

VA
R

IE
S

1'-0"

OPTIONAL CONSTRUCTION
JOINT, WITH KEYWAY AND
WATERSTOP PER DETAIL
SHEET C5-03

(3) #4  CONT. EA FACE,
EQUALLY SPACE

3" CLR BTM

#4 AT 12" OC, HOOK FULL
LENGTH BTM OF FTG

#4 AT 12" OC, HOOK  FULL
LENGTH  TOP OF FTG
AND END AS SHOWN

(5) #4 CONT, TOP AND BOTTOM,
EQUALLY SPACE

5'
-0

"

NOTE: PROVIDE 4" WEEP HOLES WITH
GEOCOMPOSITE SHEET DRAIN (NOT
SHOWN) FULL WIDTH OF END WALL
PER THOSE SHOWN ON SPLASH PAD
SECTIONS SHEET C4-01

WALL REINFORCING
LAYOUT DETAIL

SCALE: 6" = 1'

CONT. BARS PER
DETAIL ON C5-01, TYP.

VERT BARS PER DETAIL ON C5-01, TYP.

CONT. TOP BAR ON SLOPE

WING WALL BEYOND, SEE DETAIL THIS
SHEET. PROVIDE EXPANSION JOINT

BETWEEN WALLS PER DETAIL ON C5-03

2" CLR.
TYP.

3" DIA. WEEP HOLE

#4 BAR WITH 36" LEG
AND STANDARD HOOK
BOTH FACES

SPLASH PADTRANSITION TO FLUME
REINFORCING PER WALL

DETAIL IN TRANSITION
SLAB, TYP. TOP AND BTM
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SPLASH PAD DETAILS

01/20/2021
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WTR-17-0210-001

C5-03
23 23

WEAKENED PLANE DETAIL
NO SCALE

11 2"

1
8" TOOL JOINT

CUT OR BUTT ENDS OF
EVERY OTHER FRONT/TOP

HORIZONTAL BAR AT
WEAKENED PLANE

NOTE:
WEAKENED PLANE SHALL EXTEND
FULL WIDTH OF SPLASH PAD AND TO
TOP OF INSIDE FACE OF SIDE WALLS
AT LOCATION SHOWN ON THE PLANS

REBAR BEND AND SPLICE DIMENSIONS

BAR
SIZE

180 DEG BEND
EXTENSION, IN

90 DEG BEND
EXTENSION, IN

BEND INSIDE
DIAMTER, IN

BOTTOM BAR LAP
SPLICE LENGTH, IN

TOP BAR LAP
SPLICE LENGTH, IN

3 2.5 4.5 2.3 40 52

4 2.5 6.0 3.0 53 69

5 2.5 7.5 3.8 66 86

6 3.0 9.0 4.5 80 130

7 3.5 10.5 5.3 93 151

8 4.0 12.0 6.0 133 172

NOTES:
1. DIMENSIONS DETERMINED PER AASHTO LRFD BRIDGE DESIGN SPECIFICATION, EIGHTH EDITION, SECTION 5.10
2. ALL SPLICE LENGTHS BASED ON EPOXY COATED DEFORMED REINFORCING STEEL.
3. LAP SPLICES ARE CLASS B.
4. SPLICED BARS SHALL BE IN CONTACT WITH EACH OTHER.
5. TOP BARS ARE THOSE WITH MORE THAN 12" OF FRESH CONCRETE PLACED BELOW.
6. BOTTOM BARS ARE THOSE NOT DEFINED AS TOP BARS.
7. SPLICES SHALL BE STAGGERED SO AS TO NOT OCCUR AT SAME LOCATION IN ADJACENT BARS.
8. BENDS SHALL BE SMOOTH AND NOT CREATED BY HEATING BARS.
9. CONTRACTOR MAY SUBSTITUTE MECHANICAL SPLICE IN LIEU OF BAR LAPS. EPOXY PROTECTION SHALL BE

PROVIDED REGARDLESS OF METHOD. SUBMIT MATERIAL DATA FOR APPROVAL PRIOR TO USE.

CONSTRUCTION JOINT DETAIL
NO SCALE

3.5"

1.
5"

FIRST POUR

SECOUND POUR

FORM KEY WAY
WITH 1H:4V SIDES

PLACE SWELLABLE WATER STOP AT
BOTTOM OF ALL KEYWAYS, USE SIKA

SWELLSTOP OR APPROVED EQUAL

EQUAL EQUAL

NOTES:
1. KEYWAY WITH WATER STOP SHALL BE USED AT ALL CONSTRUCTION JOINTS.
2. CONSTRUCTION JOINTS SHALL BE PLANNED IN ADVANCE OF CONCRETE

PLACEMENT.
3. CONSTRUCTION JOINTS MAY REPLACE CONTROL JOINTS (WEAKENED

PLANES) SHOWN ON THE PLANS.
4. NO UNPLANNED COLD JOINTS SHALL BE ALLOWED. THESE ARE DEFINED AS

THE FIRST POUR REACHING INITIAL SET OR MORE THAN 3 HOURS ELAPSED
BEFORE SECOND POUR.

EXPANSION JOINT DETAIL
NO SCALE

18" WIDE SELF-ADHERING
RUBBERIZED WATERPROOFING

MEMBRANE, EXTEND FROM TOP
OF FOOTING TO BURY LINE

BACKER ROD

SILICONE EXPANSION
JOINT SEALANT

1 
3

8"

3
4" MIN

NOTES:
· JOINT SEALANT SHALL BE ON EXPOSED SIDE OF JOINT,

ACROSS TOP AND DOWN BACK TO TOP OF MEMBRANE.
· MEMBRANE SHALL BE ON BURIED SIDE OF JOINT
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OFFICE OF THE SECRETARY OF STATE 
OF THE STATE OF COLORADO 

CERTIFICATE OF FACT OF GOOD STANDING 

I, Jena Griswold  , as the Secretary of State of the State of Colorado, hereby certify that, according to the 
records of this office, 

is a 

formed or registered on   under the law of Colorado, has complied with all applicable 
requirements of this office, and is in good standing with this office.  This entity has been assigned entity 
identification number   . 

This certificate reflects facts established or disclosed by documents delivered to this office on paper through 
 that have been posted, and by documents delivered to this office electronically through 
 @   . 

I have affixed hereto the Great Seal of the State of Colorado and duly generated, executed, and issued this 
official certificate at Denver, Colorado on   @    in accordance with applicable law. 
This certificate is assigned Confirmation Number  . 

*********************************************End of Certificate******************************************* 
Notice: A certificate issued electronically from the Colorado Secretary of State’s Web site is fully and immediately valid and effective. 
However, as an option, the issuance and validity of a certificate obtained electronically may be established by visiting the Validate a 
Certificate page of the Secretary of State’s Web site, http://www.sos.state.co.us/biz/CertificateSearchCriteria.do entering the certificate’s 
confirmation number displayed on the certificate, and following the instructions displayed. Confirming the issuance of a certificate is merely 
optional and is not necessary to the valid and effective issuance of a certificate. For more information, visit our Web site, http://
www.sos.state.co.us/ click “Businesses, trademarks, trade names” and select “Frequently Asked Questions.” 

COLORADO TROUT UNLIMITED

Nonprofit Corporation

19871510552

06/24/2021
06/25/2021 16:54:04

06/25/2021 16:54:04
13262848

03/01/1983



MATERIAL COST LABOR COSTS
UNIT Est OTHER

LINE ITEM OF QUANTITY UNIT TOTAL MANHOUR AVERAGE TOTAL DIRECT LINE
NO MEASURE MANDAYS RATE COSTS TOTAL

hrs/day Per/Hr
(1) (2) (3) (4) (5) (6) (7) (8) (9) (10)

15101 Mobilization LS 1                    $0.00 $0.00 $86,110.20 $86,110.20 $106,087.77

15201 Construction survey and staking, Method I, 
Tolerance A LS 1                    $0.00 80.00 170.00$                $13,600.00 $1,000.00 $14,600.00 $17,987.20

15713 Soil Erosion, Pollution Control & Dewatering LS 1                    $18,000.00 $18,000.00 400.00 30.00$                  $12,000.00 $5,000.00 $35,000.00 $43,120.00
20101 Clearing, Grubbing and Topsoil stripping LS 1                    $3,000.00 $3,000.00 40.00 30.00$                  $1,200.00 $5,000.00 $9,200.00 $11,334.40
20405 Channel Excavation, tolerance class C CY 3,400             $0.00 500.00 50.00$                  $25,000.00 $13,000.00 $38,000.00 $13.77
20411 Rock Excavation CY 1,500             $0.00 300.00 50.00$                  $15,000.00 $18,000.00 $33,000.00 $27.10

20417 Embankment Construction, Compaction 
Method 2 CY* 110                $2.00 $220.00 160.00 30.00$                  $4,800.00 $5,000.00 $10,020.00 $112.22

20901 Structure Excavation CY 340                $0.00 300.00 50.00$                  $15,000.00 $6,000.00 $21,000.00 $76.09
20903 Structure Backfill CY* 140                $45.00 $6,300.00 180.00 30.00$                  $5,400.00 $3,000.00 $14,700.00 $129.36
25101 Placed riprap, Class 2 (Site Generated) CY* 480                $10.00 $4,800.00 700.00 30.00$                  $21,000.00 $2,000.00 $27,800.00 $71.35
25102 Placed riprap, Class 3 (Site Generated) CY* 100                $10.00 $1,000.00 300.00 30.00$                  $9,000.00 $2,000.00 $12,000.00 $147.84

25803 Reinforced concrete retaining wall and splash 
pad CY* 110                $500.00 $55,000.00 1,300.00 50.00$                  $65,000.00 $20,000.00 $140,000.00 $1,568.00

62404 Placing Conserved Topsoil, 2 inch max depth LS 1                    $0.00 24.00 30.00$                  $720.00 $2,000.00 $2,720.00 $3,351.04
62501 Hydraulic Seeding and Erosion Control SY* 1,700             $1.50 $2,550.00 32.00 30.00$                  $960.00 $2,000.00 $5,510.00 $3.99

Option 1  - 
1 Hauling of Excavation Spoils CY-MI 129,000          $0.00 712.00 30.00$                  $21,360.00 $6,500.00 $27,860.00 $0.27

Option 2  - 
2 Stockpile Excavation Spoils CY 4,300             $0.00 80.00 30.00$                  $2,400.00 $1,200.00 $3,600.00 $1.03

Option 3  - 

25103 Placed riprap, Class 3 (Commercial Source) CY 100                $75.00 $7,500.00 200.00 30.00$                  $6,000.00 $2,500.00 $16,000.00 $197.12

Total

$90,870.00 $210,040.00 $176,610.20 $477,520.20 $588,304.89

Attachment 4-CONSTRUCTION COST ESTIMATE BREAKDOWN

Grand Ditch Fish Barrier

Unit cost with 
overhead and 

profit

CONTRACTOR  -  GOVERNMENT ESTIMATE ADDRESS

PROPOSED CONTRACT PRICE

PURCHASE REQUEST NUMBER

CONTRACT FOR (Work to be performed) 

PROJECT NUMBER WORK LOCATION



NOTE: In addition to other totals derived on various pages, the grand total of column 10, plus overhead and profit will be shown on the last
page as follows

TOTAL MATERIAL COSTS $90,870.00

TOTAL LABOR COSTS $210,040.00

TOTAL OTHER DIRECT COSTS $176,610.20

TOTAL DIRECT COSTS $477,520.20

OVERHEAD 12% 57302.424

SUBTOTAL $534,822.62

PROFIT 10% 53482.2624

TOTAL PRICE $588,304.89

DATE FIRM NAME

TITLE BY
(Signature)

INSTRUCTIONS TO OFFERORS

a. The existing, verifiable data.
b. The judgmental factors applied in projecting from known data to the estimate, and
c. The contingencies used by the offeror in his proposed price.

In short, the offeror's estimating process itself needs to be disclosed.

Col 1 Item.  Description of materials required, work to be done, special equipment needed, etc.  Breakdown should be in sufficient detail to permit itemizing of all direct costs.

1. The purpose of this form is to provide a standard format by which the offeror submits to the Government a summary of incurred and estimated costs (and attached supporting information) suitable for detailed review and analysis.  Prior to 
the award of a contract resulting from this proposal the offeror may be required to submit a certificate of current cost or pricing data

2. In addition to the specific information required by this form, the offeror is expected, in good faith, to incorporate in and submit with this form any additional data, supporting schedules, or substantiation which are reasonable required for 
the conduct of an appropriate review and analysis in the light of the specific facets of this procurement.  For effective negotiations, it is essential that there be a clear understanding of

Col 2 Units of Measure.  Description of the unit in which each item is to be estimated (examples - square yards - SY, cubic yards - CY, square feet - SF, linear feet - LF, board feet - BF, each - EA, pound - LB).

Col 3 Quantity.  Contractor's estimate of quantity required in terms of unit of measure (column 2).  Items and units of measure will be furnished by the Government.  Quantity estimates will be furnished by the Government only when it is 
anticipated that a unit the contractor is responsible for determining quantity estimates.price contract will be issued.  Otherwise,

Col 4 and 5 Material Costs.  Enter unit cost (Col 4) of the material to be supplied and total cost (col 5); for item listed in column 1.

Col 6, 7 and 8 Labor Costs.  Enter in col 6 the estimated number of manhours or mandays needed to perform the work listed in column 1.

Col 10 Line Total.  Self-explanatory.

INSTRUCTIONS FOR COMPLETING CONSTRUCTION COST ESTIMATE BREAKDOWN

3. When attachment of supporting cost or pricing data to this form is impracticable, the data will be described (with schedules as appropriate),  and made available to the contracting officer his authorized representative upon request.

4. By submission of this proposal the offeror grants to the contracting officer, or his authorized representative, the right to examine, for the  purpose of verifying the cost or pricing data submitted, those books, records, documents and other 
supporting data which will permit adequate evaluation of such cost or pricing data, along with the computations and projections used therein.  This right may be exercised in connection with any negotiations prior to contract award.

Col 9 Other Direct Costs.  Enter estimated costs of special equipment and other items (listed in column 1) which are special to the contract and of significant dollar value.

Total does not include option  2 or 3 as these are possibly 
not needed or replace a line item already counted



Trout Unlimited: America’s Leading Coldwater Fisheries Conservation Organization 
Colorado Office: 1536 Wynkoop St, Suite 320, Denver, CO 80202 

PHONE: (303) 440-2937  EMAIL: dnickum@tu.org 

 
 
David Nickum 
Executive Director 
Colorado Trout Unlimited 

 
 

       June 29, 2021 
 
Colorado Water Conservation Board 
Colorado Water Plan grants program 
Via email: waterplan.grants@state.co.us 
 
Dear CWCB members & staff: 

 
Colorado Trout Unlimited is the designated trustee for the Long Draw Reservoir Mitigation Trust, 
established with $1.25 million in seed money from the Water Supply and Storage Company. 
These funds were provided in meeting mitigation requirements for the federal land use 
authorization for Long Draw Reservoir and are reserved for purposes of the Poudre Headwaters 
Restoration project. The funds are available for engineering, barrier construction, non-native fish 
removal, and other costs related to the restoration of a Greenback cutthroat trout metapopulation 
in the headwaters reaches of the Cache la Poudre river.  
 
As Trustee, CTU is writing to confirm that the Long Draw Reservoir Mitigation Trust will 
provide at least $300,000 toward the Grand Ditch Fish Barrier installation as part of the Poudre 
Headwaters Restoration project. The trust will provide more funding as needed if costs for the 
project increase above current budget. We are pleased to support this effort to advance the project 
for which the Trust was established. We appreciate the Colorado Water Conservation Board’s 
consideration of a matching grant for the project under the Colorado Water Plan grant program. 
 
       Sincerely, 

        
       David Nickum 
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