

Schedule

Task	Start Date	Finish Date
1	Upon NTP	NTP + 240 days
2	Upon NTP	NTP + 180 days
3	Upon NTP	NTP + 180 days
4	Upon NTP	NTP + 240 days
5	NTP + 60 days	NTP + 240 days
6	NTP + 60 days	NTP + 180 days
7	NTP + 60 days	NTP + 240 days
8	NTP + 180 days	NTP + 240 days
9	NTP + 180 days	NTP + 240 days

NTP = Notice to Proceed