



8400 East Prentice Avenue  
Suite 315  
Greenwood Village, CO 80111

Phone 720 216 5158  
Fax 720 216 5154

April 3, 2019

State of Colorado  
Rachel Pittinger, P.E.  
Project Manager  
[Rachel.Pittinger@state.co.us](mailto:Rachel.Pittinger@state.co.us)  
Dori Vigil  
[Dori.vigil@state.co.us](mailto:Dori.vigil@state.co.us)

**PROGRESS & FINAL REPORT (April 2018 through November 2018):  
POGG1,PDAA,201800000885 – South Metro WISE Authority - WISE Binney Connection**

Dear Rachel,

The WISE Binney Connection studies portion of the overall WISE project commenced with our Notice to Proceed on April 26, 2018. To date, the following progress can be reported on the project per Exhibit A of the Grant Agreement:

Task 1 – Binney Water Purification Facility Connection Feasibility Study – The facility connection study has been completed and the final report has been provided. All work is complete, and a final bill has been received and paid. The final technical memorandum for Task 1 can be accessed through this link:  
<https://www.dropbox.com/s/f7ick6kr3z2hytx/WISE%20Binney%20Connection%20Pipeline%20Alignment%20Study.pdf?dl=0>.

Task 2 – Binney Connection Alignment Study – The pipeline alignment study has been completed and the final report has been provided. All work is complete, and a final bill has been received and paid. The final technical memorandum for Task 2 can be accessed through this link:  
<https://www.dropbox.com/s/q9nf59w5dnpsfw/WISE%20Binney%20Connection%20Pump%20Station%20Study.pdf?dl=0>

Substantial completion for these studies have been achieved. Please contact me with any questions at 720-216-5158.

Sincerely,

Chris Muller, Senior Water Resources Engineer